

# CHANGE ORDER DOCUMENT

## CHANGE ORDER

PROJECT: Gila County Russell Rd Reconstruction	CHANGE ORDER NUMBER: 1	OWNER <input type="checkbox"/>
	DATE: 11/15/2012	ENGINEER <input type="checkbox"/>
	ENGINEER PROJECT NO.: 032712-1	CONTRACTOR <input type="checkbox"/>
TO CONTRACTOR:	CONTRACT DATE: 10/15/2012	FIELD <input type="checkbox"/>
Visus Engineering Construction, Inc.	CONTRACT FOR: \$720,000.00	OTHER <input type="checkbox"/>

The Contract is changed as follows:

*New 4-inch PVC Fiber Optic Conduits Duct Bank Request by Gila County*

The original (Contract Sum) was	\$720,000
Net change by previously authorized Change Orders	\$0
The (Contract Sum) prior to this Change Order was	\$720,000
The (Contract Sum) will be (increased) (decreased) <u>(unchanged)</u> by this Change Order in the amount of	\$17,666.97
The new (Contract Sum) including this Change Order will be	\$720,000
The Contract Time will be ( <u>increased</u> ) (decreased) (unchanged) by ( 3 ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	February 17, 2013

(NOTE: This Change Order does not include changes in the Construct Sum or Contract Time which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER.

C.L. Williams Con. Inc  
ENGINEER

621 S. HILLSIDE LN  
Address

Joseph M. Alwin  
BY (Signature)

JOSEPH M. ALWIN  
(Typed Name)

11/24/2012  
Date

Visus Engineering Construction, Inc.  
CONTRACTOR (Firm name)

1831 W. Rochester Mesa Ave 85205  
Address

Jeffrey A Kerre  
BY (Signature)

JEFFREY A KERRE  
(Typed Name)

11/21/12  
Date

Gila County  
OWNER (Firm Name)

715 N. Rose Meadow Way  
Address Globe, AZ. 85520

Steve Sanders  
BY (Signature)

Steve Sanders  
(Typed Name)

11/27/12  
Date