

# CHANGE ORDER DOCUMENT

## CHANGE ORDER

PROJECT: Gila County Russell Rd Reconstruction	CHANGE ORDER NUMBER: 2 DATE: 11/15/2012 ENGINEER PROJECT NO.: 032712-1	OWNER <input type="checkbox"/> ENGINEER <input type="checkbox"/> CONTRACTOR <input type="checkbox"/> FIELD <input type="checkbox"/> OTHER <input type="checkbox"/>
TO CONTRACTOR: Visus Engineering Construction, Inc.	CONTRACT DATE: 10/15/2012 CONTRACT FOR: \$720,000.00	

The Contract is changed as follows:

*New Waterline Changes Request by Arizona Water Company and approved by Gila County*

The original (Contract Sum) was	<u>\$720,000</u>
Net change by previously authorized Change Orders	<u>\$0</u>
The (Contract Sum) prior to this Change Order was	<u>\$720,000</u>
The (Contract Sum) will be ( <u>unchanged</u> ) (increased) (decreased) ( <u>unchanged</u> ) by this Change Order in the amount of	<u>\$19,549.05</u>
The new (Contract Sum) including this Change Order will be	<u>\$720,000</u>
The Contract Time will be ( <u>increased</u> ) (decreased) (unchanged) by ( 3 ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	<u>February 17, 2013</u>

*(NOTE: This Change Order does not include changes in the Construct Sum or Contract Time which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)*

**NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER.**

C.L. Williams Con. Inc  
ENGINEER

Visus Engineering Construction, Inc  
CONTRACTOR (Firm name)


Gila County  
OWNER (Firm Name)

621. S. HILLSIDE LN.  
Address

1831 N. Rochester Mesa Az 85205  
Address

795 N. Rose Mofford Way  
Address Globe, AZ. 85507

  
BY (Signature)

  
BY (Signature)

  
BY (Signature)

JOSEPH M. ALWIN  
(Typed Name)

Jeffrey A. Kew  
(Typed Name)

Steve Sanders  
(Typed Name)

11/24/2012  
Date

11/21/12  
Date

11/27/12  
Date