

CHANGE ORDER DOCUMENT

CHANGE ORDER

PROJECT: Gila County Russell Rd Reconstruction	CHANGE ORDER NUMBER: 6 DATE: 12/14/2012 ENGINEER PROJECT NO.: 032712-1	OWNER <input type="checkbox"/> ENGINEER <input type="checkbox"/> CONTRACTOR <input type="checkbox"/> FIELD <input type="checkbox"/> OTHER <input type="checkbox"/>
TO CONTRACTOR: Visus Engineering Construction, Inc.	CONTRACT DATE: 10/15/2012 CONTRACT FOR: \$720,000.00	

The Contract is changed as follows:

Remove existing concrete retaining wall located at the north end of Russell Road.

The original (Contract Sum) was	\$720,000
Net change by previously authorized Change Orders	\$0
The (Contract Sum) prior to this Change Order was	\$720,000
The (Contract Sum) will be (increased) (decreased) (<u>unchanged</u>) by this Change Order in the amount of	\$2,955.44
The new (Contract Sum) including this Change Order will be	\$720,000
The Contract Time will be (increased) (decreased) (<u>unchanged</u>) by (0) days	
The date of Substantial Completion as of the date of this Change Order therefore is	February 17, 2013

(NOTE: This Change Order does not include changes in the Construct Sum or Contract Time which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER.

C.L. Williams Cons

ENGINEER

621 S. Hillside Lane
Pinetop AZ 85935

Address



BY (Signature)

JOSEPH M. ALWIN

(Typed Name)

1/7/2013

Date

Visus Engineering Construction, Inc.

CONTRACTOR (Firm name)

1831 N. Rochester Mesa, AZ 85205

Address



BY (Signature)

Jeffrey A. Kerr

(Typed Name)

12/19/12

Date

GILA COUNTY

OWNER (Firm Name)

745 N. Rose Mofford Way - Globe

Address



BY (Signature)

STEVE STRATON

(Typed Name)

1/30/2013

Date