

CHANGE ORDER DOCUMENT

CHANGE ORDER

PROJECT: Gila County Russell Rd Reconstruction	CHANGE ORDER NUMBER: 9	OWNER <input type="checkbox"/>
	DATE: 2/5/2013	ENGINEER <input type="checkbox"/>
	ENGINEER PROJECT NO.: 032712-1	CONTRACTOR <input type="checkbox"/>
TO CONTRACTOR: Visus Engineering Construction, Inc.	CONTRACT DATE: 10/15/2012	FIELD <input type="checkbox"/>
	CONTRACT FOR: \$720,000.00	OTHER <input type="checkbox"/>

The Contract is changed as follows:

Relocate water services from edge of roadway cost of \$3,132.00
Balance to be forwarded to Change Order # 10 (\$2,967.86)

The original (Contract Sum) was	\$720,000
Net change by previously authorized Change Orders	\$0
The (Contract Sum) prior to this Change Order was	\$720,000
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$164.14
The new (Contract Sum) including this Change Order will be	\$720,000.00
The Contract Time will be (increased) (decreased) (unchanged) by (0) days	
The date of Substantial Completion as of the date of this Change Order therefore is	February 21, 2013

(NOTE: This Change Order does not include changes in the Construct Sum or Contract Time which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER.

C.L. Williams Inc

ENGINEER
621 S. Hillside Ln
Pinetop AZ 85935
Address

[Signature]
BY (Signature)

JOSEPH M. ALWIN
(Typed Name)

2/12/2013
Date

Visus Engineering Construction, Inc.
CONTRACTOR (Firm name)

1831 N. Rochester Mesa, AZ 85205
Address

[Signature]
BY (Signature)

Jeffrey A. Kerr
(Typed Name)

2/11/13
Date

Gila County

OWNER (Firm Name)
1700 E Ash
Globe AZ 85501
Address

[Signature]
BY (Signature)

STEVE STRATTON
(Typed Name)

2-12-13
Date

CHANGE ORDER DOCUMENT

CHANGE ORDER

PROJECT: Gila County Russell Rd Reconstruction	CHANGE ORDER NUMBER: 10	OWNER <input checked="" type="checkbox"/>
	DATE: 2/11/2013	ENGINEER <input type="checkbox"/>
TO CONTRACTOR: Visus Engineering Construction, Inc.	ENGINEER PROJECT NO.: 032712-1	CONTRACTOR <input checked="" type="checkbox"/>
	CONTRACT DATE: 10/15/2012	FIELD <input type="checkbox"/>
	CONTRACT FOR: \$720,000.00	OTHER <input type="checkbox"/>

The Contract is changed as follows:

Balance forward from Change Order # 9 (\$2,967.86)

Final adjusted quantity overruns/underruns per final pay application

The original (Contract Sum) was

\$720,000

Net change by previously authorized Change Orders

\$0

The (Contract Sum) prior to this Change Order was

\$720,000

The (Contract Sum) will be (Increased) (decreased)

(unchanged) by this Change Order in the amount of

\$46,157.86

The new (Contract Sum) including this Change Order will be

\$766,157.86

The Contract Time will be (increased) (decreased) (unchanged) by (0) days

The date of Substantial Completion as of the date of this Change Order therefore is

February 21, 2013

(NOTE: This Change Order does not include changes in the Construct Sum or Contract Time which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER.

C.L. Williams Jr
ENGINEER

621 S. Hillside Ln
Pinehop AZ 85933
Address

[Signature]
BY (Signature)

Joseph M. Alvin
(Typed Name)

2/12/2013
Date

Visus Engineering Construction, Inc.
CONTRACTOR (Firm name)

1831 N. Rochester Mesa, AZ 85205
Address

[Signature]
BY (Signature)

Jeffrey A. Kerr
(Typed Name)

2/11/13
Date

Gila County
OWNER (Firm Name)

1400 E Ash
Globe 85501
Address

[Signature]
BY (Signature)

Steve Stratton
(Typed Name)

2/12/13
Date