

CHANGE ORDER

Attachment F - AIA form G701

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

PUBLIC WORKS

JUL 03 2012

RECEIVED

AIA DOCUMENT G701

PROJECT: Pine Creek Canyon Rd.
 Improvement Bid No. 111311-1
 Pine, AZ

CHANGE ORDER NUMBER: #2
 DATE: 6/27/2012
 ARCHITECT'S PROJECT NO.: 8005

TO CONTRACTOR: Carson Construction Co., Inc.
 472 E. Wickenburg Way Ste 106
 Wickenburg, AZ 85390

CONTRACT DATE: 4/27/2012
 CONTRACT FOR: Pine Creek Canyon Rd.

The Contract is changed as follows:

- 1) Bid Item 903.1 Dumped Rip Rap 9" Quantity 800 cy Reduce by 20 cy = 780 cy @ 71.98 cy to total = \$56144.40 a reduction of \$1439.60.
- 2) Bid Item 340.3 Concrete Headwall / add Cut off wall 23' x 4' x .75 Tapped - 2880 Plus.
 See attached worksheet for breakdown.

APPROVED: 
 Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	\$ 1,443,880.21
Net change by previously authorized Amendment	\$ (46,240.80)
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$ 1,397,639.41
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 3,586.21
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$ 1,401,225.62

The Contract Time will be (increased) decreased) (unchanged) by
 The date of Substantial Completion as of the date of this Change Order therefore is


NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.


C.L. Williams Consulting, Inc.
 CIVIL ENGINEER
 621 South Hillside Lane
 Address
 Pinetop, AZ 85935

Carson Construction Co, Inc.
 CONTRACTOR
 472 E. Wickenburg Way Ste 106
 Address
 Wickenburg, AZ 85390

Gila County
 OWNER
 1400 E. Ash
 Address
 Globe, AZ 85501

BY 
 DATE 7/2/12

BY 
 DATE 6/27/2012

BY 
 DATE 7/10/12

Owner - Gila County
Project - Pine Creek Street Improvements
Change Order per Michael Gillette (Revised 6-27-2012)
Dated - 6-15-2012

Bid Item 903.1 Dumped Rip Rap 9" Quantity 800-cy Reduce by 20-cy / = 780-cy @
71.98-cy to Total = \$ 56144.40 a reduction of = \$ 1,439.60

Add

Bid Item 340.3 Concrete Headwall / Add Cutoff wall 23'x 4' x .75 - Tapped -2880
Plus

1. Ex for Cutoff Wall
310 Backhoe @ \$ 75.00-Hr x 4 / = \$ 300.00
Operator @ \$ 30.06- Hr x 4 / = \$ 120.24
Laborer @ \$ 23.19- Hr x 4 / = \$ 92.76
Water TRk 1- HR @ 75.00

2. Backfill Cutoff Wall
310 Backhoe @ \$ 75.00-Hr x 4 / = \$ 300.00
Operator @ \$ 30.06- Hr x 4 / = \$ 120.24
Laborer 2 @ \$ 23.19- Hr x 4 / = \$ 185.52
Water TRk 2- HR @ 150.00

	Sub Total = \$ 4223.46
	<u>15 % Markup \$ 633.48</u>
	Total \$ 4856.94
Minus Rip Rap	<u>1439.60</u>
Tax	168.87
Grand Total	\$ 3586.21