

CHANGE ORDER

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

AIA DOCUMENT G701


PROJECT: Pine Creek Canyon Rd.
 Improvement Bid No. 111311-1
 Pine, AZ

CHANGE ORDER NUMBER: #20
DATE: 12/18/2012
ARCHITECT'S PROJECT NO.: 8005

TO CONTRACTOR: Carson Construction Co., Inc.
 472 E. Wickenburg Way Ste 106
 Wickenburg, AZ 85390

CONTRACT DATE: 4/27/2012
CONTRACT FOR: Pine Creek Canyon Rd.

The Contract is changed as follows:
 Extra Work at Portals I & II


APPROVED: 
 Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	\$ 1,443,880.21
Net change by previously authorized Amendment	\$ 45,667.62
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$ 1,489,547.83
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 18,596.79
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$ 1,508,144.62

The Contract Time will be (increased) decreased) (unchanged) by 7 calendar days
 The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

C.L. Williams
 CIVIL ENGINEER
 621 S. Hillside Lane
 Address
 Pinetop, AZ 85935
 BY 
 DATE 1/18/2013

Carson Construction Co, Inc.
 CONTRACTOR
 472 E. Wickenburg Way Ste 106
 Address
 Wickenburg, AZ 85390
 BY 
 DATE 12/18/2012

Gila County
 OWNER
 1400 E. Ash
 Address
 Globe, AZ 85501
 BY 
 DATE 1-24-13



472 EAST WICKENBURG WAY #106 WICKENBURG, AZ. 85390

928-684-3091 FAX 928-684-3403

CONCRETE CONTRACTING GRADING & PAVING COMMERCIAL

December 18, 2012

Gila County, Project Manager
And
CL Williams

Re: Pine Creek Canyon Road
Contract # 111311-1, Purchase Order # 2012-00000688

Change Order #20 Worksheet

Description:

- Extra work at Portals I & II

1. Height increase of retaining wall (additional 196 s.f.) @ \$89.21 per s.f.(no markup) \$17,485.16
2. Labor, materials to furnish & install ¾" conduits for gates \$ 919.16

Subtotal	\$18,404.32
O&P (15%)	\$ 137.87
Taxes/Bond (7.6%)	\$ 54.60
Total additional cost	<u>\$18,596.79</u>

If you have any questions please call

Janet Lemons
Office Manager