



Letter of Transmittal

Date: September 17, 2012

To: Steve Sanders, Deputy Director
Gila County Public Works
1400 East Ash Street
Globe, AZ 85501

From: Ralph Bossert
Verde Engineering Group
1109 North McLane
Payson, AZ 85541

Re: Pine-Strawberry Water Improvement District
Pine Creek Canyon Road
Proj. 10-09

Dear Steve:

Enclosed as requested 13 Change Orders #6 approved for \$4,157.26:

Please contact us with any questions or comments.

A handwritten signature in black ink, appearing to be 'RJB', is located in the lower right quadrant of the main letter body.

Cc: Carson Construction
Brad Cole/PSWID

CHANGE ORDER

Attachment F - AIA form G701

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

AIA DOCUMENT G701

PROJECT: Pine Creek Canyon Rd./ Waterline Improvement Bid No. 111311-1
Pine, AZ

CHANGE ORDER NUMBER: #6
DATE: 9/5/2012
ARCHITECT'S PROJECT NO.: 8005

TO CONTRACTOR: Carson Construction Co., Inc.
472 E. Wickenburg Way Ste 106
Wickenburg, AZ 85390

CONTRACT DATE: 4/27/2012
CONTRACT FOR: Pine Creek Canyon Rd.

The Contract is changed as follows:

Check valve bypass - see attached
including well Tre-In

APPROVED: *Jhemms*
Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	\$ 1,443,880.21
Net change by previously authorized Amendment	<u>\$ (14,327.83)</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$ 1,429,552.38</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$ 4,157.26</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$ 1,433,709.64</u>

The Contract Time will be (increased) decreased) (unchanged) by
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Verde Engineering Group, PLLC
CIVIL ENGINEER
1109 N. McLane Road
Address
Payson, AZ 85541

Carson Construction Co, Inc.
CONTRACTOR
472 E. Wickenburg Way Ste 106
Address
Wickenburg, AZ 85390

Gila County
OWNER
1400 E. Ash
Address
Globe, AZ 85501

BY *Ralph Burrell*
DATE 9/17/12

BY *Jhemms*
DATE 9/5/2012

BY *[Signature]*
DATE _____



472 EAST WICKENBURG WAY #106 WICKENBURG, AZ. 85390

928-684-3091 FAX 928-684-3403

CONCRETE CONTRACTING GRADING & PAVING COMMERICAL

September 5, 2012

Gila County, Project Manager
And
Verde Engineering Group

Re: Pine Creek Canyon Road - Waterline
Contract # 111311-1, Purchase Order # 2012-00000688

Change Order #6 Worksheet

Description:

Check Valve bypass – to PSWID maintenance yard

including well Tie-in

1.	Trenching (Backhoe/Operator) 10 hours	\$ 845.00
2.	Water Truck/Operator 10 hours	\$ 975.00
3.	Jumping Jack	\$ 65.00
4.	Laborers 10 hours	\$ 195.00
5.	Pipe and Materials	\$ 1,332.32

Subtotal	\$ 3,412.32
O&P (15%)	\$ 511.85
Taxes & Bond	<u>\$ 233.09</u>

Total additional cost \$ 4,157.26

If you have any questions please call

Janet Lemons
Office Manager