Tommie C. Martin, District I Supervisor
610 E. Highway 260, Payson, AZ 85541
(928) 474-2029 Ext. 7100

Michael M. Pastor, District II Supervisor
1400 E. Ash St. Globe, AZ. 85501
(928) 425-3231 Ext. 8753

Shirley L. Dawson, District III Supervisor
1400 E. Ash St., Globe, AZ 85501
(928)425-3231 Ext. 8511

GILA COUNTY
www.gilacountyaz.gov

Don E. McDaniel Jr.,, County Manager,
Phone (928) 425-3231 Ext.8761

Joseph T. Heatherly, Finance Director
1400 E. Ash St., Globe, AZ 85501
(928)425-3231 Ext. 8743

FAX ((28)425-8104
TTY: 7-1-1

PROFESSIONAL ENGINEERING SERVICES CONTRACT NO. 6510.526.REC04/8-2010
PINE CREEK CANYON ROAD PROJECT

AMENDMENT #1

Effective September 21, 2010, Gila County and C.L. Williams, Inc., entered into a contract whereby C.L. Williams would provide a scope of services related to the final roadway and major drainage improvements for Pine Creek Canyon road located within the unincorporated area of Gila County known as Pine, Arizona.. The term of the contract will expire June 30, 2011.

Amendment No. 1 to the contract will allow the contract period to be extended to July 31, 2012. There have been numerous conflicts with utilities and easements that have caused delays in completing the scope of work for this project. Extending to July 31, 2012 will allow for the engineering portion to be completed by C.L. Williams.

IN WITNESS WHEREOF, three (3) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 28th day of June, 2011.

GILA COUNTY:
GILA COUNTY BOARD OF SUPERVISORS

Michael A. Pastor, Chairman, Board of Supervisors

ATTEST

Marian Sheppard, Chief Deputy Clerk of the Board

APPROVED AS TO FORM

Bryan B. Chambers, Chief Deputy County Attorney
***for* Daisy Flores, County Attorney**

CONSULTANT:
C.L. WILLIAMS CONSULTING

Consultant Signature

CHARLES WILLIAMS
Print Name