CHANGE ORDER

Attachment F - AIA form G701

AIA DOCUMENT G701

OWNER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
OTHER ☐

PROJECT: Pine Creek Canyon Rd.
Improvement Bid No. 111311-1
Pine, AZ

CHANGE ORDER NUMBER: #3
DATE: 7/19/2012
ARCHITECT'S PROJECT NO.: 8005
CONTRACT DATE: 4/27/2012
CONTRACT FOR: Pine Creek Canyon Rd.

TO CONTRACTOR: Carson Construction Co., Inc.
472 E. Wickenburg Way Ste 106
Wickenburg, AZ 85390

The Contract is changed as follows:

1) Shotcrete for Slope Protection @ Station 36+15.43

APPROVED: _____
Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	$ 1,443,880.21
Net change by previously authorized Amendment	$ (42,654.59)
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	$ 1,401,225.62
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	$ 17,081.20
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	$ 1,418,306.82

The Contract Time will be (increased) decreased) (unchanged) by
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

C.L. Williams Consulting, Inc.	Carson Construction Co, Inc.	Gila County
CIVIL ENGINEER	CONTRACTOR	OWNER
621 South Hillside Lane	472 E. Wickenburg Way Ste 106	1400 E. Ash
Address	Address	Address
Pinetop, AZ 85935	Wickenburg, AZ 85390	Globe, AZ 85501
BY	BY	BY
DATE 7/23/2012	DATE 7/19/2012	DATE 7/25/12

AIA DOCUMENT G701 - CHANGE ORDER - 1987 EDITION - AIA REGISTERED - COPYRIGHT 1987 - THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N. W., WASHINGTON, D. C. 20006

G701-1987

CARSON CONSTRUCTION, INC.
472 EAST WICKENBURG WAY #106 WICKENBURG, AZ. 85390
928-684-3091 FAX 928-684-3403
CONCRETE CONTRACTING GRADING & PAVING COMMERICAL

July 19, 2012

Gila County, Project Manager
1400 E. Ash
Globe, AZ 85501
Attn: Mike Gillette

Re: Pine Creek Canyon Road
Contract # 111311-1, Purchase Order # 2012-00000688

Change Order #3 Worksheet

Description:

Shotcrete Slope Protection @ Station 36+15.43.

1.	Shotcrete Slope – 2017 sf @ $4.75	$ 9,580.75
2.	9 ea Delineators @ $60.00 ea	$ 540.00
3.	Excavate Key Way (includes, Backhoe, Water Truck, Labor)	$ 1,356.12
4.	HDPE Liner – 1700 sf (includes, 3ea of labor)	$ 2,677.24
	Subtotal	$14,154.11
	O&P (15%)	$ 2,123.00
	Taxes (7.6% of 65%)	$ 804.09
	Total additional cost	$17,081.20

If you have any questions please call

Janet Lemons
Office Manager

Reviewed:
7/23/2012