
DEAN DOUGLAS DEVELOPMENT
CHANGE ORDER

Subtotal: $169

Materials Schedule 

Item Description Unit
Estimat
Quantit

ed 
ies Unit Price Extended Amount

140 Bollard (MAG Dtl 140, 6" Pipe) EA. 8 $200.00 $1,600.00
203 Earthwork C.Y. 900 $15.00 $13,500.00
250 Sidewalk Scupper (MAG Dtl. 203) L.F. 117 $45.00 $5,265.00
270 Sewer Service, Frame & Cover (MAG Dtl. 270) EA. 3 $800.00 $2,400.00
301 Subgrade Preparation S.Y. 8,475 $3.10 $26,272.50
310 Aggregate Base Course ‐ (ADOT Class II) C.Y. 847 $6.50 $5,505.50
321 Asphaltic Concrete ‐ MAG (3/4") Mix Ton 767 $14.00 $10,738.00
340.1 Concrete Curb, MAG Dtl. 222, Type A, H=6" L.F. 236 $20.50 $4,838.00
340.2 Concrete Curb, MAG Dtl. 222, Type A, H=7" L.F. 218 $21.00 $4,578.00
340.3 Concrete Ribbon Curb, MAG Dtl. 220‐1, Type B L.F. 155 $13.10 $2,030.50
340.4 Concrete Sidewalk S.F. 2,451 $5.81 $14,240.31
340.5 Concrete Valley Gutter (MAG 240, 2003 ed.) L.F. 226 $22.45 $5,073.70
340.6 Concrete Apron (12" deep) S.F. 475 $15.06 $7,153.50
525 Shotcrete (MAG 525)(4" thick, 6x6x10WWF)(colored) S.Y. 1,568 $33.85 $53,076.80
901 Mobilization L.S. 1 $6,000.00 $6,000.00
925 Construction Survey and Layout (County will provide As‐Builts) L.S. 1 $7,500.00 $7,500.00

Subtotal: $169,771.81,771.81

General Contractor's Overhead, Supervision, G&A: $13,581.74
General Contractor's Profit: $16,977.18
Sales tax: $12,630.85

Total Change Order Amount: $212,961.59
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