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PROJECT: Pine Creek Canyon Rd. (Waterline) CHANGE ORDER NUMBER: #1

Pine, AZ

TO CONTRACTOR:

The Contract is changed as follows:

DATE: 5/15/2012
ARCHITECT'S PROJECT NO.:

8005

Carson Construction Co., Inc.
472 E. Wickenburg Way Ste 106 CONTRACT FOR:
Wickenburg, AZ 85390

CONTRACT DATE: 4/27/2012

Pine Creek Canyon Rd. (Waterline)

Increased cost of HDPE pipe due to change required by Pine- Strawberry Water Improvement District.

Original Cost of HQPE DR-17 = $44503.20/ Cost of HDPE DR-11 = $58262.40.
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Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was

Net change by previously authorized Amendment

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)
(unchanged) by this Change Order in the amount of

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be

The Contract Time will be (increased) decreased) (unchanged) by
The date of Substantial Completion as of the date of this Change Order therefore is

1,443,880.21
(60,000.00)
1,383,880.21
13,759.20

||

S 1,397,639.41

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which

have been authorized by Construction Change Directive.

Verde Engineering Group PLLC
CIVIL ENGINEER

1109 N. McLane Rd.

Address

Payson, AZ 85541

DATE S~L 42

Carson Construction Co, inc.

Gila County

CONTRACTOR OWNER
472 E. Wickenburg Way Ste 106 1400 E. Ash
Address Address

Wickenburg, AZ 85390
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DATE 5/16/2012

Globe, AZ 85501
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cONSTRUCTION, NG

472 EAST WICKENBURG WAY #106 WICKENBURG. AZ. 85390
928-684-3091 FAX 928-684-3403

CONCRETE CONTRACTING GRADING & PAVING COMMERICAL

May 15, 2012

Gila County, Project Manager
1400 E. Ash

Globe, AZ 85501

Attn: Mike Gillette

Re: Pine Creek Canyon Road Watermain Replacement
Contract # 111311-1, Purchase Order # 2012-00000688

Change Order #1

Description:

Increased cost of HDPE pipe due to change required by Pine-Strawberry Water Improvement District.

Carson Construction requests additional compensation as follows:

1. Original cost of HDPE DR-17 (basis of bid price) $44,503.20
2. Cost of HDPE DR-11 $58.262.40
Total additional cost $13,759.20

If you have any questions please call

SN
CyRéntnd

Janet Lemons
Office Manager



