AMENDMENT NO. 3

The following amendments are hereby incorporated into the
contract documents for the below stated project:

CONTRACT 110812
CHIPS, ABC AND ASPHALT FOR
TIMBER REGION OF GILA COUNTY

Effective March 19, 2013, Gila County and Payson Concrete and Materials, Inc. entered into a
contract whereby Payson Concrete and Materials, Inc. agreed to provide Chips, ABC and Asphalt
for the Timber Region of Gila County.

Amendment No. 1 to Service Agreement No. 110812 was executed on March 19, 2013 to set the
total remuneration to Payson Concrete and Materials, Inc. to $200,000.00 but not to exceed
$200,000.00 unless authorized by a written Amendment signed by the parties.

Amendment No. 2 to Service Agreement No. 110812 was executed on May 7, 2014 extending
the Service Agreement for one (1) additional year from June 19, 2014 to June 18, 2015 with a not
to exceed contract amount of Two Hundred Thousand dollars and no/100’s ($200,000.00).

An error was made on Amendment No. 2 extending Service Agreement No. 110812 from June 19,
2015 to June 18, 2015. Service Agreement No. 110812 was issued on March 19, 2013 for a period
of 16 months, which makes the contract expiration date July 18, 2014, with the option to renew
for two (2) additional one (1) year periods.

Amendment No. 3 to Service Agreement No. 110812 will serve to correct the contract term from
June 19, 2014 to June 18, 2015 to the correct dates of July 19, 2014 to July 18, 2015.

All other terms, conditions and provisions of the original Agreement, including previously
executed Amendments, shall remain the same and apply during the July 19, 2014 to July 18, 2015
renewal period.
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IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall
include original signatures and for all purposes be deemed an original thereof, have been duly

executed by the parties hereinabove named, on this =% i day of
Swrll , 2015.
GILA COUNTY: PAYSON CONCRETE AND MATERIALS, INC.

Don E. McDaniel Jr., County Man{gy
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