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A B C D E F I J K L M N O P

COPPER ADMINISTRATION BUILDING PROJECT AT  1350 E. Monroe Street in Globe 9/2/2015 9/24/2015 11/23/2015 11/25/2015 12/14/2015 12/16/2015 12/21/2015 12/24/2015

VENDOR DESCRIPTION CONTRACT NUMBER

 AMOUNT OF 

CONTRACT/OR WORK Invoiced Amt.

Balance of 

Contract

Balance of 

Contracts

Balance of 

Contracts

Balance of 

Contracts

Balance of 

Contracts

Balance of 

Contracts

Balance of 

Contracts

Balance of 

Contracts

Speedie & Associates Compaction Testing for Pads 102814  contract changed 5,325.00$                      5,325.00$          -$                        295.00$              -$                      4,950.00$           -$                      -$                       -$                  -$                   

DJ'S Companies Porta John Rental & Service 100814-1 contracts changed 2,483.70$                      1,088.50$          1,588.74$              1,588.74$           1,414.98$            1,414.98$           1,414.98$            1,414.98$             1,414.98$        1,395.20$          

Earthquest Plumbing Service Camera Lines 10515 200.00$                         200.00$             -$                        -$                       -$                  -$                   

Bridgers & Paxton Engineers Electrical Engineering Design 110414 2,506.00$                      2,004.80$          501.20$                 626.50$              501.20$                501.20$              501.20$                501.20$                501.20$            501.20$             

Modular Solutions Used Modular Building GS07F0199L 482,094.87$                  433,711.25$      contract complete -$                       -$                  -$                   

Modular Solutions FBB State Const Permit GS07F0199L 27,500.00$                    12,500.00$        15,000.00$          15,000.00$         15,000.00$          15,000.00$           15,000.00$      15,000.00$        

Modular Solutions FBB State Installation Permit GS07F0199L 40,175.90$                    12,000.00$          12,000.00$         40,175.90$          40,175.90$           40,175.90$      40,175.90$        

City of Globe Procurement of Services and/or Goods Globe IGA111414   50,000.00$                    3,366.34$          46,633.66$            46,633.66$         not renewed for project -$                       -$                  -$                   

Copper State Sanitation Roll Off Dumpster Service 12715 18,000.00$                    3,419.07$          contract complete -$                       -$                  -$                   

EPS Group Civil Engineering Design 13015  contract changed 54,366.85$                    50,456.43$        3,910.42$              8,243.04$           8,243.04$            8,243.04$           8,243.04$            8,243.04$             8,243.04$        3,910.42$          

Pueblo Mechanical HVAC Design 14G-PMAC2-0903   13,550.01$                    13,550.01$        -$                        -$                       -$                  -$                   

Custom Roofing Company, Inc. Roofing Membrane, Copper Admin 121014-2    129,385.45$                  116,446.91$      12,938.54$            12,938.54$         12,938.54$          12,938.54$         12,938.54$          12,938.54$           12,938.54$      12,938.54$        

DD Haught Inc. Install Fire Hydrant 31015 15,729.74$                    15,729.74$        -$                        -$                       -$                  -$                   

Misc. CC Expenses cc charges for this project to-date -$                                413.20$             -$                        -$                       -$                  -$                   

AZ Silver Belt Advertising Bid Requests to-date -$                                124.10$             -$                       -$                  -$                   

FY15 Treasurer's Adjustments (54.00)$              -$                        -$                       -$                  -$                   
Known Totals Known Contracts and Expenses To-Date 1007.341.801 841,317.52$                  658,281.35$      65,572.56$            70,325.48$         50,097.76$          55,047.76$         78,273.66$          78,273.66$           $78,273.66 73,921.26$        

SD Crane Draft SD Crane Draft SD Crane Draft SD Crane Draft SD Crane Draft SD Crane Final

Still need expenses for: Planned Contract Expenses for Continuation of Project

Interior Remodel SD Crane draft bid amount incl Site Work, I.T., Security, Exterior Façade, $105K contingency 1,038,000.00$      1,038,000.00$   1,222,838.43$     1,068,053.26$   2,350,000.00$     2,341,693.60$     $2,273,575.69 2,271,632.21$  
Site Work EPS Engineers estimate minus stairs $18,750; use asphalt instead of concrete driveway minus $75,000 (SD Crane added) 609,000.00$         515,721.00$       ** 515,721.00$        1,011,741.72$   incl above

Electrical site work underground conduit, poles - set electrical site next to SES of Courthouse across driveway (SD Crane added) 170,000.00$         190,000.00$       ** 190,000.00$        -$                     incl above

Sewer / Water not in the site work under EPS estimate-plumber estimate including fire riser hook-up (SD Crane added) 10,000.00$            10,000.00$         ** 10,000.00$          -$                     incl above

Fiber and Data underground conduit move, server, and inside cabling (SD Crane added) 100,000.00$         100,000.00$       ** 150,000.00$        127,441.07$       incl above

Work Not Incl in current contracts I.T.equipment, fuel station costs, HVAC units on bldg, and other unknowns ∆∆ 50,000.00$         50,000.00$          100,000.00$        $144,055.99 146,165.18$     
Fuel Station Move electrical, piping, pad, fire Marshall state fee, move tank with another contractor 60,000.00$            50,000.00$         50,000.00$          50,000.00$         50,000.00$          incl above

Exterior Paint or New Siding depending upon product used (SD Crane added) 30,000.00$            30,000.00$         ** 30,000.00$          -$                     

Building Security quote from Stanley to conform with rest of the security in the County buildings (SD Crane added) 80,000.00$            80,000.00$         ** 80,000.00$          108,726.60$       incl SD Crane draft

Construction Manager** approx. 9 month contract  (JOC approx 5% of all costs they would oversee) (SD Crane/Gordian) 75,000.00$            112,494.00$       ** 46,286.00$         -$                     incl SD Crane draft

10% Contingency 10% of known contracts and needs estimates  (SD Crane Estimate) 230,783.00$         219,654.05$       100,000.00$        100,000.00$       incl SD Crane draft

Approximate Totals of New Expenses 2,468,355.56$      2,416,194.53$   2,444,943.19$     2,571,010.41$   2,528,273.66$     2,519,967.26$     $2,417,631.68 2,417,797.39$  

** based on items not integrated into SD Crane bid yet

*** brought in $1,200,000 from Capital Contingency for this project Estimate additional expenses to-date 2,468,355.56$      2,416,194.53$   2,444,943.19$     2,571,010.41$   2,528,273.66$     2,519,967.26$     $2,495,905.34 2,491,718.65$  

∆∆ I.T. $50K; Fuel move $50K; HVAC unknowns; other misc exp. Plus Amounts already expensed to-date 631,380.06$         636,399.60$       649,265.76$        649,144.66$       654,094.66$        654,094.66$        $654,094.66 658,281.35$     
Total Est Amount of Project 3,099,735.62$      3,052,594.13$   3,094,208.95$     3,220,155.07$   3,182,368.32$     3,174,061.92$     $3,150,000.00 3,150,000.00$  

Borrowed Money*** 1,950,000.00$      1,950,000.00$   *** 3,150,000.00$     3,150,000.00$   3,150,000.00$     3,150,000.00$     $3,150,000.00 3,150,000.00$  

Columns 9/3 & 9/8/15 hidden to provide better viewing

Cost Over/Under Estimate 1,149,735.62$      1,102,594.13$   (55,791.05)$         70,155.07$         32,368.32$          24,061.92$           $0.00 0.00$                 
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