Sgroi, Jeannie

From: Sanders, Steve

Sent: Monday, March 14, 2016 8:58 AM

To: Sgroi, Jeannie

Cc: LaRon Garrett P.E. (Igarrett@paysonaz.gov)

Subject: FW: Houston Mesa Road Pavement Replacement - CO #8

Attachments: CO 8 Full Width Mill and Pave Houston Mesa Rd per Revised Drawing.pdf
Jeannie,

This is the cost for the IGA with the Town of Payson for additional paving on Houston Mesa Road. We have decided not
to use the Maricopa Edge. Gila County’s cost will be $201,363.07

Thanks,

Steve

Steve Sanders

Director

Gila County Public Works
745 N. Rose Mofford Way
Globe, AZ. 85501

Phone (928) 402-8530
FAX (928) 402-4255

From: Dave Dirren [mailto:ddirren@sunrise-eng.com]
Sent: Friday, March 11, 2016 1:54 PM

To: Sanders, Steve
Cc: Justin Van De Graaff; Geoffrey Child; LaRon Garrett P.E. (Igarrett@paysonaz.gov); Buzz Walker

(bwalker@paysonaz.gov); thenry@paysonaz.gov
Subject: RE: Houston Mesa Road Pavement Replacement - CO #8

Steve,

Just wanted to see if you had a chance to review the proposal for the pavement replacement on Houston Mesa Road. |
have gotten the OK from the Town to proceed with this without the addition of the Maricopa Edge. The total cost
including the contingency for the unsuitable subgrade (if needed) would be: $386,271.00.

Using the % breakdown described below would work out to be: Gila County = $201,363.07 and the Town of Payson =
$184,907.93

Let me know your thoughts.

Thanks,
Dave

SUNRISE

ENGINEERING

DAVE A. DIRREN, C.E.T.
PRINCIPAL / PROJECT MAMNAGER

ddirren(@sunrise-eng.com
414 S. BEELINE HWY., SUITE 1 « PAYSON, ARIZONA 85541



TEL 928.474.4404 CELL 602.418.3820
www.sunrise-eng.com

From: Dave Dirren

Sent: Friday, March 04, 2016 11:06 AM

To: Steve Sanders <ssanders@gilacountyaz.gov>

Cc: Justin Van De Graaff <jvandegraaff@sunrise-eng.com>; Geoffrey Child <gchild@sunrise-eng.com>
Subject: Houston Mesa Road Pavement Replacement - CO #8

Steve,

Attached is the change order regarding the pavement replacement on Houston Mesa Road.
I have calculated the following % of cost based on footage for entire road and the section that is only Gila County’s
responsibility.

Entire length of pavement replacement = 4105 LF or 10,947 SY
Additional section at south end that is 100% Gila County = 175 LF
Portion shared 50/50 between Town & Gila County = 3930 LF

Therefore: Gila County’s portion = (1 x 175) + (0.5 x 3930) = 2140 LF or 52.13%
Town of Payson’s portion = (0.5 x 3930) = 1965 LF or 47.87%

Let me know your thoughts?

Thx,
Dave

SUNRISE

ENGINEERING

DAVE A. DIRREN, C.E.T.
PRINCIPAL / PROJECT MANAGER

ddirren(@sunrise-eng.com .
414 S. BEELINE HWY., SUITE 1 e PAYSON, ARIZONA 85541
TEL 928.474.4404 CELL 602.418.3820

WWww.sunrise-eng.com



Proposal
T&T CONSTRUCTION, INC.
Job Code: PENSTOCK CO 8 FULL WIDTH PAVING HOUSTON MESA RD
Description: PENSTOCK PHASE 1 CO 8 PAVE HOUSTON MESA FULL WIDTH 3"AC/6" BASE

' Pa‘y tem No. Descr pon uantity Unit of Meas‘uré,jj E ‘ Uthrice . 'rgé_
P . Subtotal Description o , ... .
1 CO8A PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3" AC ON 10,950.00 SY 32.10 351,495.00
6" BASE PER ATTACHED SUNRISE ENGINEERING REVISED
DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS
4 CO8B (ALLOWANCE) REMOVE AND REPLACE UNSUITABLE 700.00 CY 49.68 34,776.00
SUBGRADE
2 CO8C (OPTIONAL) MARICOPA EDGE WEST SIDE OF HOUSTON MESA 4,105.00 LF 249 10,221.45
Subtotal: 396,492.45
| GRAND TOTAL: 396,492.45

The attached proposal is priced based on the attached revised plans sheets for Houston Mesa Rd provided by Sunrise Engineering. Quantities are based on plan sheet takeoffs, billing
will be based on field measurements. Allowance for removal of unsuitable subgrade will be based on field measurements in the event this work is required. Maricopa Edge along West

Side of Houston Mesa is an optional line ltem.

Note: Additional Work Will Require 13 Calendar Days be added to Contract Time. (This work will take Approximately 10 working days or 14 Calendar Days. Less the 1 day scheduled
originally scheduled for paving)

Submitted By: Ben Siegert

T&T Construction Inc.
P:480-837-2192 Ex 14
C:623-210-5283

E: bsiegert@ttconstruction.com

Signed: P /‘—'
e
V.2

Title:

Date: 2!23!“,

2129/2016 10:38 AM Copyright©1989-2014 Hard Dollar Corp. All Rights Reserved. 1of1




T&T CONSTRUCTION, INC.
Job Code: PENSTOCK CO 8 FULL WIDTH PAVING HOUSTON MESA RD
Description: PENSTOCK PHASE 1 CO 8 PAVE HOUSTON MESA FULL WIDTH 3"AC/6” BASE

1 Pric Bieakdonn S with Sandard Costms

% of Target Owned Rented Custom
Total Price Labor Equipment Equipment Materials Supplies  Subcontract Fees Allowance Category1 Undefined
062 % 0.13% 0.00 % 0.00 % 0.07 % 92.02 % 716 % 0.00 % 0.00 % 0.00 %
Target Price 396,489.38  100.00 % 2,438.41 510.26 0.00 0.00 289.80 364,864.72 28,386.19 0.00 0.00 0.00
Target Profit 33,591.93 847 % 318.05 66.56 0.00 0.00 37.80 33,169.52 0.00 0.00 0.00 0.00
Indirect Cost Markup 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Markup Rate 0.00 % 0.00% 0.00 % 0.00 % 0.00 % 0.00 % 0.00 % 0.00 % 0.00 % 0.00 %
Direct Cost Markup 33,591.93 8.47 % 318.05 66.56 0.00 0.00 37.80 33,169.52 0.00 0.00 0.00 0.00
Markup Rate 15.00 % 15.00 % 15.00 % 15.00 % 15.00 % 10.00 % 15.00 % 15.00 % 15.00 % 15.00 %
Total Cost 362,89745  9153% 2,120.36 44370 0.00 0.00 252.00 331,695.20 28,386.19 0.00 0.00 0.00
% of Cost 0.58 % 0.12% 0.00 % 0.00 % 0.07 % 91.40% 7.82% 0.00 % 0.00 % 0.00 %
Indirect Cost 28,386.19 716 % 0.00 0.00 0.00 0.00 0.00 0.00 28,386.19 0.00 0.00 0.00
% of Cost 0.00% 0.00 % 0.00 % 0.00 % 0.00% 0.00 % 782% 0.00 % 0.00 % 0.00 %
Business Overhead 28,386.19 7.16% 0.00 0.00 0.00 0.00 0.00 0.00 28,386.19 0.00 0.00 0.00
% of Cost 0.00 % 0.00 % 0.00% 0.00 % 0.00 % 0.00 % 7.82% 0.00 % 0.00% 0.00 %
Sales Tax 22,480.95 567 % 0.00 0.00 0.00 0.00 0.00 0.00 22,480.95 0.00 0.00 0.00
Job Financing 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Prime Bond 5,905.24 1.49 % 0.00 0.00 0.00 0.00 0.00 0.00 5,905.24 0.00 0.00 0.00
Indirect Cost Escalation 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Direct Cost Escalation 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Indirect Cost Add-On 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Unassigned Business 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Overhead
Job Overhead 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
% of Cost 0.00 % 0.00% 0.00% 0.00 % 0.00 % 0.00 % 0.00% 0.00 % 0.00 % 0.00 %
Job Management & 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Equipment
General Expense 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Direct Cost Add-On 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Unassigned Job Overhead 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Direct Cost 33451126  8437% 2,120.36 44370 0.00 0.00 252.00 331,695.20 0.00 0.00 0.00 0.00
% of Cost 0.58 % 0.12% 0.00 % 0.00 % 0.07 % 91.40% 0.00 % 0.00 % 0.00% 0.00 %
Unassigned Direct Cost (Work 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Plan)
% of Cost 0.00 % 0.00% 0.00% 0.00 % 0.00 % 0.00 % 0.00 % 0.00 % 0.00 % 0.00 %
Assigned Direct Cost (Work 33451126 84.37% 2,120.36 44370 0.00 0.00 252.00 331,695.20 0.00 0.00 0.00 0.00
Plan)
% of Cost 0.58 % 0.12% 0.00 % 0.00% 0.07 % 91.40 % 0.00 % 0.00 % 0.00 % 0.00 %
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T&T CONSTRUCTION, INC.
Job Code: PENSTOCK CO 8 FULL WIDTH PAVING HOUSTON MESA RD
Description: PENSTOCK PHASE 1 CO 8 PAVE HOUSTON MESA FULL WIDTH 3"AC/6" BASE

. éostlieﬁ

CBS Position s o Cost Forecast(T/0):
Code Cl Description : Sotirce Quantity UM ; Unit Cost Total Cost
1 PULVERIZE AND PAVEHOUSTONMESA  Detail 10,950.00 SY 27.08 296,490.76 018 0.04 0.02 26.82 0.00
FULL WIDTH 3" AC ON 6" BASE PER
ATTACHED SUNRISE ENGINEERING
REVISED DRAWINGS, INCLUDES TAPERS
AND DRIVEWAY PADS
212036 44370 252,00 293,674.70 0.00
Pay ltem Assignment: - COBA (PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3" AC ON 6" BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Production:
Duration Days Cost/ Duration
5.00
UM/ Duration UMiDay Duration /UM
2,190.00
1.1 Supervision and Coordination Detail 1.00 LS 2,816,068 2,816.06 2,120.36 44370 252.00 0.00 0.00
212038 443,70 252,00 0.00 0.00
PayItem Assignment:  GOBA (PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3° AC ON 6" BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Production:
Duration Days Cost/Duration
5.00
UM /Duration UM/Day Duration / UM
0.20
R Code Descripti Quantity PayHours UM UnitCost Total Cost Unitand Total Costs by Category
LF1 FOREMAN 1.00 45.00 Each 4712 2,120.36 4712 0.00 0.00 0.00 0.00
2,120.36 0.00 0.00 0.00 0.00
EPU 4*4F 550 1.00 45.00 Each 9.86 44370 0.00 9.86 0.00 0.00 0.00
0.00 443,70 0.00 0.00 0.00
SM5 1Room/day/hr 1,00 45.00 Each 5.60 252,00 0.00 0.00 5.60 0,00 0.00
0.00 0.00 252.00 0.00 0.00
12 SUB-Survey, Topo and Blue Tops Quots 10018 11,880.00 11,880.00 0.00 0.00 0.00 11,880.00 0.00
0.00 0.00 0.00 11,880.00 0.00
Payltem Assignment:  CO8A (PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3" AC ON 6" BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Awardee: Sunrise Engineering
13 SUB- Compagtion Testing Quote 100 L8 1,770.20 1,770.20 0.00 0.00 0.00 1,770.20 0.00
0.00 0.00 0.00 1,770.20 0.00
Pay Item Assignment: - COBA {PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3" AC ON 6" BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Awardee: Wester Technologies Inc
14 SUB-Mill 2* Asphalt in Place to a Suitable ~ Quote 10,950.00 SY 135 14,782.50 0.00 0.00 0.00 1.35 0.00
Base Material, Mill Tapers
0.00 0.00 0.00 14,782.50 0.00
Payltem Assignment: - COBA (PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3" AC ON 6" BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Awardee: Mangum Civil Constructors
1.5 Sub- Grading and Shaping of Milings, Quete 10,950.00 8Y 6.19 67,780.50 0.00 0.00 0.00 819 0.00
Placement of 4" ABC and Compact
0.00 0.00 0.00 67,780.50 0.00

Pay Item Assignment:  COBA (PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3" AC ON 6" BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Awardee: Mangum Civil Constructors

2/29/2016 10:39 AM Copyright®1989-2014 Hard Dollar Corp. All Rights Reserved.
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| Costism

CBSPosition L Cost:  Forecast(Ti0) ,
Code : Cl Description Ji Source Quantity: UM UnitCost
16 SUB-3" Paving Full Width (24' Wide) Quole 10,850.00 8Y 16.02 175,419.00 0.00 0.00 0.00 16.02 0.00
0.00 0.00 0.00 1756,418.00 0,00
Pay ltem Assignment:  CO8A (PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH3* AC ON 6° BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Awardee: Mangum Civil Constructors
17 Pilot Car and Flaggers for Traffic Control Quote 10018 14,000.00 14,000.00 0.00 0.00 0.00 14,000.00 0.00
0.00 0.00 0.00 14,000.00 0.00
Pay ltem Assignment:  GOBA (PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3" AC ON 6" BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Awardee: Mangum Civil Constructors
18 Haul off Excess From Taper Areas Quote 13000 CY 10.00 1,300.00 0.00 Q.00 0.00 10.00 0.00
0.00 0.00 0.00 1,300.00 0.00
Pay ltem Assignment: - GOBA (PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3" AC ON &' BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Awardee: Mangum Civil Constructors
18 Sub-Place Millings for Pullouts and Drives ~ Quote 4,650.00 SF 145 6,742.50 0.00 0.00 0.00 145 0.00
0.00 0.00 0.00 6,742.50 0.00
Pay ltem Assignment:  COBA (PULVERIZE AND PAVE HOUSTON MESA FULL WIDTH 3" AC ON 6" BASE PER ATTACHED SUNRISE ENGINEERING REVISED DRAWINGS, INCLUDES TAPERS AND DRIVEWAY PADS)
Awardee: Mangum Civil Constructors
2 (ALLOWANGE) REMOVE ANDREPLACE  Detail 700,00 CY 42.00 29,400.00 0.00 0.00 0.00 42.00 0.00
UNSUITABLE SUBGRADE
0.00 0.00 0.00 29,400.00 0.00
Payltem Assignment:  CO8B ((ALLOWANCE) REMOVE AND REPLACE UNSUITABLE SUBGRADE)
Production:
Duration Days Cost/Duration
0.00
UM/ Duration UM/Day Duration / UM
0.00
2.1 Sub- Remove and Replace Unsuitable Quote 700.00 CY 42.00 29,400.00 0.00 0.00 0.00 42,00 0.00
Material with ABC (Allowance)
0.00 0.00 0.00 28,400.00 0.00
Pay Item Assignment:  COBB ((ALLOWANCE) REMOVE AND REPLAGE UNSUITABLE SUBGRADE)
Awardee: Mangum Civil Constructors
3 (OPTIONAL) MARICOPA EDGE WEST SIDE Detail 4,105.00 LF 210 8,620.50 0.00 0.00 0.00 210 0.00
OF HOUSTON MESA
0.00 0.00 0.00 8,620.50 0.00
Pay ltem Assignment: - COBC ((OPTIONAL) MARICOPA EDGE WEST SIDE OF HOUSTON MESA)
Production:
Duration Days Cost/Duration
0.00
UM/ Duration UM/Day Duration /UM
0.00
3.1 Sub-Optional Maricopa Edge Quote 4,105.00 LF 210 8,620.50 0.00 0.00 0.00 210 0.00
0.00 0.00 0.00 8,620.50 0.00
Pay Item Assignment: - COBG ((OPTIONAL) MARICOPA EDGE WEST SIDE OF HOUSTON MESA)
Awardee:  Mangum Civil Constructors
02 Sales Tax Varies 1.00 Lump Sum 2248095 0.00 0.00 0.00 0.00 22,480.95
0.00 0.00 0.00 0.00 22,480.95
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Costltem

CBS Position Cost  Forecast(T/0) :
Code Ll Description Source Quantity"UM UnitCost Total Cost
0.4 Prime Bond Varies 1,00 Lump Sum 5,805.24 0.00 0.00 0.00 0.00 5,905.24
0.00 0.00 0.00 0.00 5,905.24
GrandTotal 5269745 L i Lmro o . :3de
2/29/2016 10:39 AM
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Ben Siegert

From: Dave Dirren <ddirren@sunrise-eng.com>
Sent: Wednesday, December 16, 2015 5:28 PM
To: Ben Siegert

Subject: FW: Payson Waterline

Follow Up Flag: Follow up

Flag Status: Flagged

Ben,

| talked to Tony about the construction staking for the 4000 LF of pavement. He said since the only topo we have is from
an aerial with 1’ +/- accuracy he highly recommends doing a topo of the strip prior to obliterating the pavement. Also,
knowing the pavement will most likely be several months out due to temperatures he has 2 sets of construction stakes

listed. (see below)

Let me know if you need more info?

Thx,
Dave

' SUNRISE

O ENGINEBERING

DAVE A. DIRREN, C.E.T.
PRINCIPAL / PROJECT MANAGER

ddirren(@.smrise-eng.cons
414 S, BEELINE HWY., SUITE 1 « PAYSON, ARIZONA 85541
TEL 928.474.4404 CELL 602.418.3820

Www.sunrise-eng.com

From: Tony Elley

Sent: Wednesday, December 16, 2015 4:03 PM
To: Dave Dirren <ddirren@sunrise-eng.com>
Subject: Payson Waterline

Topo $3,000
Blue-top Subgrade $4,440
Blue-top ABC grade $4,440

' SUNRISE

CENGINEERING

TONY ELLEY, RLS/PLS CFEDS
SURVEY DIVISION MANAGER
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Cottonwood Unit

Western - 240 Jennifer Dr.
Technologies Cottonwood, Arizona 86326
Inc. Phone: (928) 634-5337 .
The Qualily People Fax: (928) 639-3168
Sineg 1955 Cell: (928) 821-3389
QUOTATION FOR SERVICES Ref. # 2545PC164
To: Bidding Cantractor Pago 1 of 2
Attn: Estimating
Re; C.C. Cragin Raw Water Penstock Phase 1 Date: 6/3/2015

Payson, Arizona

Western Technologics Inc, {WT) Is very interested in providing material tosting services for you on the subject project.
To 8id you in determining your project costs, wa ara providing the following unit rates and an estimate based on an
assumed schedule. Please note: We have no control over cantracter schedules and other factors affecting our work;

therefore, this is only an estimate. The total testing costs will be bissed on services actually parformed, Feel freo to
adjust the quantities based on your schedule and/or call us for a reviged estimate.

Qty  Unit Description Rata, $ Extension, $

Soils and Compaction Testing:

120 Each  Engineering Technician Trip Charge 150.00 18,000,00
240 Hour  Engineering Tochaician; Sampling and Compaction 50.00 12,000.00
6 Each ASTM D698, Standard Practor 125.00 760.00
6 Each  Specific Gravity and Absorption 65.00 390.00
1. Each  Sieve Analysis 75.00 76.00
1 Each  Plasticity index (Wet Prep) 96.00 96,00
1 Each PH and Resistivity 135.00 136.00

Concrete Testing:

3 Each  Engineering Technician Site Visit: Trip Charge 150.00 450.00
8 Each  Engineering Technitian: Concrete Sampling 50.00 300,00
16 Each  Compression Tests on Concrete {4 Sets of 4 Cylinders) 15.00 240.00

Chip Seal Tosting:

2 Each  Englneoring Technician Site Visit: Trip Charge 160,00 300.00

4 Each Engineering Technician: Observation and Testing 50.00 200.00

4 Each Sieve Analysis 75.00 300,00
Asphaltic Testing:

1 Each  Engineering Technician Site Visit: Trip Charge £ 150,00 150,00

2 Each  Engineering Technlelon: Observation and Testing < 50,00 100.00

1 Each  Marshall Density, Set of Three Specimons 110.00 110.00

e e e s
Total Estimate for Assumed Schedule $ 33,595‘0%?
(4

:/1/5

2055 57 2ol

?;’4[(!1//2,1'5%-
=/t |

10, Lt ,,/‘r,"; ;?‘,1770,2@




CIVILCONSTRUCTORS, Inc,
KIVAE + FEMER - SOVVER

Mangum Civil Constructors, Inc.

2514 BE. Mohawk Ln. Suite 107
Phocnix, AZ 85050
Ph: (602) 466-3926  Fax: (602) 535-4530

CUSTOMER:

Sirae vty
consiruction, ine,

BTG Tt G20 P Bt Wit oy

Contact: Ben Sicgert
Ph: (623) 210-5283

PROPOSAL DATE:  February 24, 2016
QUOTE #:  'TT2016_001_REVI1

PROJECT:  Houston Mesa Road Paving

SITE NAME:
SITE ID:
LAT / LONG:

Email: Bsiegert@ttconstruction.com

=

PROPOSAL

E 30 days

Luke Plante

NET30

‘
Mill 2 inch asphalt and leave in place. Price includes removal of
10598 sY material at all tappers. Note: We will run the mill slow so the
asphalt breaks up better and can be used for road base mixing
approximately 2 inches of base with asphalt.
Grade existing road with existing millings. Fill ditch and reshape |
10598 SY for new asphalt elevation. Road width to be 24' wide with as
much shoulder as possible.
| :
¢ 16598 Y Place, compact and fine grade 4" Aggregate base course.
¢ z
10598 sy Place a compacted depth of 3" hot mix asphalt (409)
1 LS
Provide pilot car and flaggers for grading and paving operations.
o |
130 | «© Haul off excess material from tapper arcas.
3974 LF Maricopa edge on east side. Note: Shoulder required to backup
maricopa edge.
4650 SF
Place millings for pullouts/drives
1 CY
i Remove and Replace existing unsuitable soils with ABC
Anthorized | Acepled by Dute

1.56

4.63

16.02

14,000.00

10.00 |

210 -0

1.45

42.00

SUBTOTAL
SALES TAX

TOTAL

14,307.30

16,532.88
49,068.74.

169,779.96

14,000.00

. ‘1,300.00
| 8345.40
‘ (;,742.56

4200

280,118.78

Excluded

280,118.78

ASSUMPTIONS & EXCLUSIONS:

1. City and County sales tax excluded.

2. Assume prevailing wage rates apply.

3. Water supplied by others,

4. SWPPP supplied and maintained by others.

5. Third party QA and QC excluded. (L'esting)
6. Survey excluded.
7. Valve adjustments excluded.

8. Pavement markings excluded.




Ben Siegert

Lo e

From: Dave Dirren <ddirren@sunrise-eng.com>
Sent: Friday, February 19, 2016 4:28 PM

To: brpavel @hotmail.com

Cc: Ben Siegert

Subject: Houston Mesa Road

Attachments: Houston Mesa Paving Sketch 2-18-16.pdf
Buddy,

See attached sketch for your use in preparing a paving bid for T&T. | routed this around the Town & County and only
comments | received was if the Maricopa edge was needed along the ditch side of the road. Therefore please have a
separate line item for the Maricopa edge along the west side so if they decide to take it out they can do so easily. No
Maricopa edge will be needed along the east side. We will assume the road will be moved over the 1’ as we discussed.

Let me know if you need any additional info.

Thx,
Dave

SUNRISE

ENGINBEERING

DAVE A. DIRREN, C.E.T.
PRINCIPAL / PROJECT MANAGER

Adirren(@siunrise-eng.conr
414 S. BEELINE HWY., SUITE 1 » PAYSON, ARIZONA 85541
TEL 928.474.4404 CELL 602.418.3820

WWw,sunrise-eng.com
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