



**AMENDMENT NO. 1**

The following amendments are hereby incorporated into the contract documents for the below stated project:

---

**SERVICE AGREEMENT NO. 083112-1  
MAJOR REHABILITATION PROJECT NO. HH7469  
RODRIGUEZ CONSTRUCTIONS, INC.**

Effective March 19, 2013, Gila County and Rodriguez Constructions, Inc. entered into a contract whereby Rodriguez Constructions, Inc. agreed to provide labor and materials required for performing all work for construction in Bid No. 083112-1 Major Rehabilitation Project No. HH7469, in Miami, Arizona.

The contract was issued for a "not to exceed" fee of \$72,269.76. Amendment No. 1 is being issued to request an addition to the contract scope in the amount of Five Hundred, Thirty-One dollars and 20/100's to replace the shower wall framing due to dry rot. Consequently, the contract is amended to increase the unit bid by \$531.20 to \$72,800.96.

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.

**IN WITNESS WHEREOF**, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this \_\_\_\_\_ day of \_\_\_\_\_, 2013.

**OWNER:**

**GILA COUNTY BOARD OF SUPERVISORS**


\_\_\_\_\_  
Michael A. Pastor, Chairman Board of Supervisors

**ATTEST**

\_\_\_\_\_  
Marian Sheppard, Clerk of the Board

**RODRIGUEZ CONSTRUCTIONS, INC.**

  
\_\_\_\_\_  
Authorized Signature

  
\_\_\_\_\_  
Print Name

**APPROVED AS TO FORM:**

\_\_\_\_\_  
Bryan B. Chambers, Deputy Attorney Principal  
for Bradley D. Beauchamp, County Attorney



GILA COUNTY OFFICE OF COMMUNITY SERVICES  
"Improving the quality of life for all residents"

HOUSING REHABILITATION

CHANGE ORDER

Date: 5-14-13

Client: Jessica Kessler

Contractor: Rodriguez Construction

Address: 471 Rose Road Miami AZ

Job No: \_\_\_\_\_

The following change(s) is/are authorized in the above identified Housing Rehabilitation Contract:

Item	Description of Change	Cost
<u>Framing</u>	<u>Replace shower wall framing</u> <u>and do drywall</u>	<u>\$ 531.20</u>

[Signature]  
Homeowner Signature

5-14-13  
Date

[Signature]  
Contractor Signature

5/14/13  
Date

[Signature]  
Rehab. Specialist Signature

5-8-13  
Date

Community Action Program  
Gila Employment and Special Training  
Housing Rehabilitation Program

Section Eight Housing Assistance  
Re-Employment and Pre-Layoff Assistance Center  
Workforce Investment Department



5515 S. Apache St., Suite 200  
Globe, AZ 85501  
T.D.D. Dial 7-1-1



Reasonable accommodations for persons with disabilities may be requested.



RES/COMM. LIC:  
 ROC247373K42  
 RES. LIC: ROC247371B  
 COMM. LIC: Roc247372 B-01

**Invoice**

P. O. Box 13  
 Miami, AZ 85539

Phone: 928-425-7244  
 Fax: 928-425-5337  
 rodriguezconst@hotmail.com

Date	Invoice #
5/7/2013	1272

Gila County Housing  
 5515 South Apache Avenue  
 P. O. Box 1254  
 Globe, AZ 85502  
 Attn: Valrie

HH7469 CDBG  
 871 W. Rose RD  
 Miami, AZ 85539  
 Wood replacement

		213-00000590	Net 15
Description	Qty	Rate	Amount
The rear shower ceramic shower surround was removed and we uncovered severely deteriorated lumber. Therefore we need to reframe all 3 walls of this shower stall, in addition we need to add new drywall to the exterior wall of shower walls, that need to be taped & textured. In addition, we have to purchase a new shower base as the old one can longer be utilized. Sales Tax		500 00	500 00T
		6.24%	31.20
		<b>Payments/Credits</b>	\$0.00
		<b>Balance Owed</b>	\$531.20

WE ACCEPT VISA AND MASTERCARD