



AMENDMENT NO. 1

The following amendments are hereby incorporated into the contract documents for the below stated project:

**CONTRACT 041613
MISCELLANEOUS TREE REMOVALS**

TREE PRO

Effective April 25, 2013, Gila County and Tree Pro entered into a contract whereby Tree Pro agreed to provide Miscellaneous Tree Removals to Gila County for a term of twelve (12) months, ending April 24, 2014.

The contract was issued for a flat fee amount of \$2,000.00. Public Works in Payson has a project that will require approximately sixteen to eighteen hours of labor at One Hundred Ten dollars and no cents (\$110.00) per hour, per Tree Pro's quote. Public Works has requested an amendment to the contract to increase Tree Pro's contract by One Thousand Six Hundred dollars and no cents (\$1,600.00).


Amendment No. 1 is being issued to increase the original contract amount by One Thousand Six Hundred dollars and no cents (\$1,600.00).

Contractor will continue to bill for services pursuant to Attachment "A" of the original contract, but in no event shall charges for the April 25, 2013 to April 24, 2014 contract exceed \$3,600.00 without prior written agreement of the County.

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.

IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 29 day of MAY, 2013.


GILA COUNTY



Don E. McDaniel, Jr., County Manager

CONTRACTOR

TREE PRO



Authorized Signature

Print Name