

Tommie C. Martin, District I Supervisor
610 E. Highway 260, Payson, AZ 85541
(928) 474-2029 Ext. 7100

Michael M. Pastor, District II Supervisor
1400 E. Ash St. Globe, AZ 85501
(928) 425-3231 Ext. 8753

Shirley L. Dawson, District III Supervisor
1400 E. Ash St., Globe, AZ 85501
(928) 425-3231 Ext. 8511



GILA COUNTY
www.gilacountyaz.gov

Don E. McDaniel Jr., County Manager,
Phone (928) 425-3231 Ext. 8761

Joseph T. Heatherly, Finance Director
1400 E. Ash St., Globe, AZ 85501
(928) 425-3231 Ext. 8743

1400 E. Ash St.
Globe, AZ 85501

**PROFESSIONAL ENGINEERING SERVICES CONTRACT NO. 6510.526.REC04/8-2010
PINE CREEK CANYON ROAD PROJECT**

AMENDMENT NO. 2


Effective September 21, 2010, Gila County and C.L. Williams, Inc., entered into a contract whereby C.L. Williams agreed to provide a scope of services related to the final roadway and major drainage improvements for Pine Creek Canyon Road project located within the unincorporated area of Gila County known as Pine, Arizona. Amendment #1 dated June 28, 2011, extended the term of the contract to July 31, 2012, without a monetary increase.

Amendment No. 2 to the contract will allow the increase of up to \$10,000.00 for potential supplemental professional services during construction that were not included in the original scope of work. Since the construction project is beginning on or around May 1, 2012, an extension for this contract may be necessary until June 30, 2013. The Scope of Work tasks that are anticipated for this amendment that are not included in the original agreement are:

- Supplemental design for site specific conditions necessitated by Construction Activities
- Supplemental design for areas where the County is not able to obtain easements
- Review of Contractor Material Submittals
- Review of Contractor Requests for Payment
- Response to Contractors and County's requests for information
- On-site inspection of sub surface site conditions revealed during Construction Activities


IN WITNESS WHEREOF, two (2) identical counterparts of amendment #2 to contract no. 6510.526.REC04/8-2010, each which shall include original signatures and for all proposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 1st day of May, 2012.

GILA COUNTY


Tommie C. Martin, Chairman, Board of Supervisors

Date: 5/1/12

C.L. WILLIAMS CONSULTING


Consultant Signature


CHARLES L. WILLIAMS
Print Name

Date: 4-19-12

ATTEST


Marian Sheppard, Chief Deputy Clerk of the Board

APPROVED AS TO FORM


Bryan Chambers, Chief Deputy County Attorney