



### **AMENDMENT NO. 1**

The following amendments are hereby incorporated into the Service Agreement documents for the below stated project:

---

### **SERVICE AGREEMENT 032913 URRD EMERGENCY REPAIR/REPLACE**

### **EARTHQUEST PLUMBING, INC.**

Effective April 03, 2013, Gila County and Earthquest Plumbing, Inc. entered into a Service Agreement whereby Earthquest Plumbing, Inc. agreed to provide labor and materials, as needed, for emergency repairs to sewer and water utilities, when requested by Community Services-Housing Manager or designee.

The funding source for this contract has changed effective July 01, 2013, the beginning of Gila County's new fiscal year. Community Services-Housing has requested Amendment No. 1 be issued to increase the amount of the original contract by Two Thousand, One Hundred Fifty-Eight dollars and 80/100's (\$2,158.80).


Amendment No. 1 will increase the original contract amount from Three Thousand Five Hundred dollars (\$3,500.00), by Two Thousand, One Hundred Fifty-Eight dollars and 80/100's (\$2,158.80), for a new contract total of Five Thousand Six Hundred Fifty-Eight and 80/100's (\$5,658.80).

The contractor will continue to bill for services pursuant to Attachment "A" of the original Service Agreement, but in no event shall charges for the April 03, 2013 to April 02, 2014 extension exceed \$5,658.80 without prior written agreement of the County.


All other terms and conditions of the original agreement shall remain in full force and affect during the term of the Service Agreement.

**IN WITNESS WHEREOF**, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 01st day of AUGUST, 2013.

**GILA COUNTY**

  
\_\_\_\_\_  
Don E. McDaniel, Jr. County Manager

**EARTHQUEST PLUMBING, INC.**

  
\_\_\_\_\_  
Authorized Signature

  
\_\_\_\_\_  
Print Name