

**CHANGE  
ORDER**

Attachment F - AIA form G701

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

AIA DOCUMENT G701

PROJECT: Pine Creek Canyon Rd.  
Improvement Bid No. 111311-1  
Pine, AZ

CHANGE ORDER NUMBER: #13  
DATE: 11/27/2012  
ARCHITECT'S PROJECT NO.: 8005

TO CONTRACTOR: Carson Construction Co., Inc.  
472 E. Wickenburg Way Ste 106  
Wickenburg, AZ 85390

CONTRACT DATE: 4/27/2012  
CONTRACT FOR: Pine Creek Canyon Rd.

The Contract is changed as follows:

APPROVED:   
Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	\$ 1,443,880.21
Net change by previously authorized Amendment	\$ 55,601.55
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$ 1,499,481.76
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 3,294.52
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$ 1,502,776.28

The Contract Time will be (increased) decreased) (unchanged) **4 Calendar Days**  
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

C.L. Williams  
CIVIL ENGINEER  
621 S. Hillside Lane  
Address  
Pinetop, AZ 85935  
BY   
DATE 12/4/2012

Carson Construction Co, Inc.  
CONTRACTOR  
472 E. Wickenburg Way Ste 106  
Address  
Wickenburg, AZ 85390  
BY   
DATE 11/27/2012

Gila County  
OWNER  
1400 E. Ash  
Address  
Globe, AZ 85501  
BY   
DATE 12/2/12



472 EAST WICKENBURG WAY #106 WICKENBURG, AZ. 85390

928-684-3091 FAX 928-684-3403

CONCRETE CONTRACTING GRADING & PAVING COMMERCIAL

November 27, 2012

Gila County, Project Manager
And
CL Williams

Re: Pine Creek Canyon Road
Contract # 111311-1, Purchase Order # 2012-00000688

Change Order #13 Worksheet

Description:
83 LF of additional CMP pipe

Table with 2 columns: Description and Amount. Includes items like 'Additional CMP 12" Line item #621.1- 30' total @ \$38.59' and a final 'Total additional cost' of \$3,294.52.

If you have any questions please call

Janet Lemons
Office Manager