



### **AMENDMENT NO. 1**

The following amendments are hereby incorporated into the contract documents for the below stated project:

---

---

**SERVICE AGREEMENT NO. 091813-2  
WEATHERIZATION PROJECT NO. HH#9019**

**MOUNTAIN RETREAT BUILDERS**

Effective September 25, 2013, Gila County and Mountain Retreat Builders entered into a contract whereby Mountain Retreat Builders agreed to provide all materials, labor, construction equipment and services required for performing work for Weatherization Project No. HH#9019.

The contract was issued for a flat fee amount of \$6,750.00. Amendment No. 1 is being issued to cover the additional cost of adding insulation in the roof of the residence. When the residence was initially inspected, it appeared there was adequate insulation in the roof. When part of the old ceiling was removed, per the original scope of work for the duct sealing, it was discovered that what little insulation was there, was damaged and had to be replaced.


Amendment No. 1 will increase the original contract amount by One Thousand Three Hundred Eighty-two dollars and 93/100's (\$1,382.93) for a new total contract amount of Eight Thousand, One Hundred Thirty-two dollars and 93/100's (\$8,132.93).

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.


**IN WITNESS WHEREOF**, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 13<sup>th</sup> day of November, 2013.

**OWNER:**

**GILA COUNTY:**

  
Don E. McDaniel, Jr., County Manager

**MOUNTAIN RETREAT BUILDERS**

  
Authorized Signature

  
Print Name

