



AMENDMENT NO. 1

The following amendments are hereby incorporated into the contract documents for the below stated project:

SERVICE AGREEMENT NO. 308-12-07 HOME GRANT HH#3382

Effective February 27, 2013, Gila County and Cedar Ridge Homes, LLC. entered into a contract whereby Cedar Ridge Homes, LLC. agreed to provide all materials, labor, construction equipment and services required to remove and replace a mobile home in Tonto Basin, AZ. The home owner is disabled and qualifies for the HOME grant.

The contract was issued for a flat fee bid of \$39,875.00. Amendment No. 1 is being issued to address an issue which has caused a Change in Conditions, between the time the original scope of work was given and the time the contract was awarded and the work begun. Electrical services need updating on the property for HH#3382. Cedar Ridge Homes, LLC. has requested additional funds to update the electric in the amount of One Thousand, Three Hundred dollars and no cents (\$1,300.00). Consequently, the contract is amended to increase the flat fee bid by \$1,300.00 to \$41,175.00.

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.


IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 26 day of JUNE, 2013.

OWNER:

GILA COUNTY:


Don E. McDaniel, Jr., County Manager

CEDAR RIDGE HOMES LLC.


Authorized Signature
JERRY MCCREARY
Print Name