



AMENDMENT NO. 1

The following amendments are hereby incorporated into the contract documents for the below stated project:

**SERVICE AGREEMENT NO. 042413
TREASURER'S OFFICE-NEW CABINETS AND COUNTER TOPS**

LA CASA BELLA BUILDERS, LLC

Effective May 01, 2013, Gila County and La Casa Bella Builders, LLC entered into a contract whereby La Casa Bella Builders, LLC agreed to provide new cabinets and counter tops, in some areas of the Treasurer's office. The term of the contract expires June 06, 2013.


Due to a delay from the manufacturer for the cabinets that are being replaced in the Treasurer's office, La Casa Bella Builders, LLC has not been able to install the new cabinets and counter tops as provided for under Service Agreement No. 042413. Facilities Management has requested a contract extension to Service Agreement No. 042413 through July 30, 2013. The parties hereby agree to extend the contract term from June 06, 2013, to July 30, 2013.

Contractor will continue to bill for services pursuant to Attachment "A" of the original service agreement, but in no event shall charges for the June 06, 2013 to July 30, 2013 extension exceed \$14,710.93, without prior written agreement of the County.

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.

IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 26 day of JUNE, 2013.

GILA COUNTY



Don E. McDaniel, Jr., County Manager

CONTRACTOR

LA CASA BELLA BUILDERS, LLC



Authorized Signature

Shane Fletcher

Print Name