



AMENDMENT NO. 4 to SERVICE AGREEMENT NO. 032913

The following amendments are hereby incorporated into the Service Agreement documents for the below stated project:

SERVICE AGREEMENT 032913

URRD EMERGENCY REPAIR/REPLACE

EARTHQUEST PLUMBING, INC.

Effective April 03, 2013, Gila County and Earthquest Plumbing, Inc. entered into a Service Agreement whereby Earthquest Plumbing, Inc. agreed to provide labor and materials, as needed, for emergency repairs to sewer and water utilities, when requested by Community Services-Housing Manager or designee.

Amendment No. 1 to Service Agreement No. 032913, was executed on August 1, 2013 to increase the original contract amount from Three Thousand Five Hundred dollars (\$3,500.00), by Two Thousand, One Hundred Fifty-Eight dollars and 80/100's (\$2,158.80), for a new contract total of Five Thousand Six Hundred Fifty-Eight and 80/100's (\$5,658.80).

Amendment No. 2 to Service Agreement No. 032913, was executed on March 26, 2014 extending the term of the Service Agreement for one (1) additional year from April 3, 2014 to April 2, 2015 with a not to exceed Three Thousand, Three Hundred dollars and no/100's dollars (\$3,300.00).

Amendment No. 3 to Service Agreement No. 032913 was executed on May 14, 2014 to increase the contract amount by an additional Seven Thousand dollars and no/100's (\$7,000.00) for a new contract total of Ten Thousand, Three Hundred and no/100's (\$10,300.00).

Community Services would like to increase the contract amount by an additional Six Thousand Seven Hundred dollars and no/100's (\$6,700.00).

Amendment No. 4 to Service Agreement No. 032913 will increase the contract amount by an additional Six Thousand Seven Hundred dollars and no/100's (\$6,700.00) for a new contract amount of Seventeen Thousand dollars and no/100's (\$17,000.00).

The contractor will continue to bill for services pursuant to Attachment "A" to Service Agreement 032913 of the original Service Agreement, but in no event shall charges for the April 03, 2014 to April 2, 2015 term exceed Seventeen Thousand dollars and no/100's (\$17,000.00).

All other terms, conditions and provisions of the original contract, including previously executed Amendments, shall remain the same and apply during the April 3, 2014 to April 2, 2015 renewal period.

IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 30 day of JULY, 2014.

GILA COUNTY




Don E. McDaniel, Jr. County Manager

EARTHQUEST PLUMBING, INC.



Authorized Signature



Print Name