



AMENDMENT NO. 1 to SERVICE AGREEMENT NO. 110314-1

The following amendments are hereby incorporated into the agreement for the below project

WEATHERIZATION PROJECT HH#7298

COMMUNITY SERVICES-HOUSING

Effective November 5, 2014, Gila County and Mountain Retreat Builders entered into a contract whereby Mountain Retreat Builders agreed to provide the labor and materials required for performing all work for construction in Weatherization Project No. HH#7298 in Globe, AZ.

Service Agreement No. 110314-1 was issued for a total flat fee of \$11,850.00. Amendment No 1 to Service Agreement 110314-1 is being issued to request an addition to the contract scope in the amount of Nine Hundred Fifty dollars and no/100's (\$950.00), to cover the added cost of unforeseen additional roof repairs to protect the insulation and air sealing.

Consequently, the contract is amended to increase the contract amount by \$950.00 for a new total contract amount of Twelve Thousand Eight Hundred dollars and no/100's (\$12,800.00).

All other terms, conditions and provisions of the original Contract, shall remain the same and apply during the November 5, 2014 to June 30, 2015 period.


IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 10 day of DECEMBER, 2014.

GILA COUNTY:

MOUNTAIN RETREAT BUILDERS



Don E. McDaniel Jr., County Manager



Signature


Print Name

Date: 12/10/14