



AMENDMENT NO. 1

The following amendments are hereby incorporated into the contract documents for the below stated project:

**SERVICE AGREEMENT NO. 120214-1
REHABILITATION PROJECT NO. HH#131-01
RODRIGUEZ CONSTRUCTIONS, INC.**

Effective December 10, 2014, Gila County and Rodriguez Constructions, Inc. entered into a contract whereby Rodriguez Constructions, Inc. agreed to provide labor and materials required for performing all work for construction in Rehabilitation Project No. HH#131-01, in Globe, Arizona.


Service Agreement 120214-1 was issued for a total flat fee of \$46,426.00. **Amendment No. 1 to Service Agreement 120214-1** is being issued to request an addition to the contract scope in the amount of Two Thousand dollars and 00/100's (\$2,000.00), for the addition of floor insulation, installation of a 3" vent for water drain flow, and addition of baseboards trim installation and drywall repairs unforeseen during prior inspections. Refer to attached Attachment "A" to Amendment No. 1 to Service Agreement 120214-1 by mention made a binding part of this Amendment.

Consequently, the contract is amended to increase the unit bid by \$2,000.00 for a new total contract amount of Forty Eight Thousand Four Hundred Twenty-Six dollars and 00/100's (\$48,426.00).

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.

IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 04th day of FEBRUARY, 2015.


GILA COUNTY:



Don E. McDaniel Jr., County Manager

Date: 2/4/15

RODRIGUEZ CONSTRUCTION



Signature

Art Rodriguez

Print Name



GILA COUNTY OFFICE OF COMMUNITY SERVICES
"Improving the quality of life for all residents"

**HOUSING REHABILITATION
 CHANGE ORDER**

Date: 1/29/2015

Contractor: Rodriguez Construction

Job Number: CDBG 131-13-01 HH# 4749

The following change(s) is/are authorized in the above identified Housing Rehabilitation Contract:

Item	Description of Change	Cost
Insulation	Addition of floor insulation	1,000.00
Venting	Installation of a 3" vent for water drain flow	400.00
Interior drywall and trim	Addition baseboards trim installation and drywall repairs unforeseen during prior inspections.	600.00

Homeowner Signature _____ Date _____
Nabriel E. Eyzocio 1/29/2014
 Rehab Project Coordinator Signature _____ Date _____

Contractor Signature _____ Date _____

Community Action Program
 Gila Employment and Special Training
 Housing Rehabilitation Program

Section Eight Housing Assistance
 Re-Employment and Pre-Layoff Assistance Center
 Workforce Investment Department

5515 S. Apache St., Suite 200
 Globe, AZ 85501
 T.D.D. Dial 7-1-1



Reasonable accommodations for persons with disabilities may be requested.