

AMENDMENT NO. 1

The following amendments are hereby incorporated into the contract documents for the below stated project:

SERVICE AGREEMENT NO. 121814 WEATHERIZATION PROJECT NO. HH#9006 MOUNTAIN RETREAT BUILDERS

Effective December 30, 2014, Gila County and Mountain Retreat Builders entered into a contract whereby Mountain Retreat Builders agreed to provide labor and materials required for performing all work for construction in Weatherization Project No. HH#9006, in Globe, Arizona.

Service Agreement No. 121814 was issued for a total flat fee of \$13,500.00. Amendment No. 1 to Service Agreement No. 121814 is being issued to request an addition to the contract scope in the amount of One Thousand Four Hundred Twenty-Five dollars and 00/100's (\$1,425.00), to repair leak under bathtub, remove carpet, mitigate water on floor and bedroom walls, blowers to dry out walls and carpet, and add new plywood and carpet. Refer to attached Attachment "A" to Amendment No. 1 to Service Agreement 121814 by mention made a binding part of this Amendment.

Consequently, the contract is amended to increase the contract amount by One Thousand Four Hundred Twenty-Five dollars and 00/100's (\$1,425.00) for a new total contract amount of Fourteen Thousand Nine Hundred Twenty-Five dollars and 00/100's (\$14,925.00).

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.

GILA COUNTY:

Don E. McDaniel Jr., County Manager

Date: <u>3/4//5</u>

MOUNTAIN RETREAT BUILDERS

Signature

Print Name

Mountain Retreat Builders, LLC. ROC #170186

745 E. Senita Dr. Globe AZ 85502 Phone 928-606-4674

Water Leak INVOICE to repair

DATE--- 2-4-2015

TO: Gila County Community Services Division Weatherization Program 5515 S. Apache Ave. Suite #200 Globe, AZ 85501 928-425-7631

FOR HH #9006

DESCRIPTION	AMOU
Plumber charge to repair leak under bathtub	AFFOOR
	\$ 275.00
Backwaller	
Restoration company charges to remove carpet and mitigate water on floor and in Bedroom walls	
Blowers to dry out walls and carpet	\$875,00
Add new plywood and carpet bedroom	4277
	\$275.00
Tax Included	
10	TAL \$ 1,425.00