



AMENDMENT NO. 1

The following amendments are hereby incorporated into the contract documents for the below stated project:

**SERVICE AGREEMENT NO. 120114-2
MAJOR REHABILITATION PROJECT NO. HH#131-02
ARIZONA STYLE CONSTRUCTION LLC**

Effective December 10, 2014, Gila County and Arizona Style Construction LLC entered into a contract whereby Arizona Style Construction LLC agreed to provide labor and materials required for performing all work for construction in Rehabilitation Project No. HH#131-02, in Hayden, Arizona.

Service Agreement 120114-2 was issued for a total flat fee of \$49,156.00. **Amendment No. 1 to Service Agreement 120114-2** is being issued to request an addition to the contract scope in the amount of Four Hundred dollars and 00/100's (\$400.00), to replace the range and to cover permit fees. Refer to attached Attachment "A" to Amendment No. 1 to Service Agreement 120114-2 by mention made a binding part of this Amendment.

Consequently, the contract is amended to increase the contract amount by \$400.00 for a new total contract amount of Forty-Nine Thousand Five Hundred Fifty-Six dollars and 00/100's (\$49,556.00).

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.

IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 25 day of MARCH, 2015.

GILA COUNTY:


Don E. McDaniel Jr., County Manager

Date: 3/25/15

ARIZONA STYLE CONSTRUCTION LLC


Signature

Steve P. Craig
Print Name

Arizona Style Construction, LLC

2626 S Camino Seco
 Tucson AZ 85730-1275
 (520) 647-9127
 (520) 829-7293 FAX

Change Order

Date	CO #
2/12/2015	43939

Pricing valid for 30 days only.
 Payment for change orders is due at time of request.
 If work is to be done in phases, each phase shall be paid in full upon completion of that phase.

BILL TO:	Job Address (if different):
GILA COUNTY ACCTS PAYABLE 1400 E. ASH ST. GLOBE, AZ 85501	FRANCES ARANDA 755 CANYON DR HAYDEN, AZ 85135

W.O. No.

Description of work to be done:

SERVICE AGREEMENT NO 120114-2
 MAJOR REHABILITATION HH#131-02

CHANGE ORDER
 - RANGE REPLACEMENT \$ 200.00
 - PERMIT FEES \$200.00

Contractor will supply all labor and material required to complete project unless specifically noted. Contractor will use existing on-site power and water unless specifically noted.

After contract is accepted contractor will submit drawings and obtain appropriate permits as required from city/county. Permit fees are not included in bid total and will be billed separately. Arizona Style Construction will meet or exceed all Arizona building codes. Contractor may overstock some phases of project so work delays are minimized. Extra material is the property of Arizona Style Construction and will be removed as each phase is completed.

Total \$400.00

Customer Signature _____ Date _____

AzStyleConstruction@cox.net
 KB-02 License #ROC173670 ~ K-39 License #ROC263401