



AMENDMENT NO. 1 TO CONTRACT NO. 020315-1

The following amendments are hereby incorporated into the contract documents for the below stated project:

**CONTRACT NO. 020315-1
AGGREGATE HAULING TO FOREST ROAD 512-PHASE II, YOUNG, AZ
OTTO TRUCKING, INC.**

Effective May 26, 2015, Gila County and Otto Trucking, Inc. entered into a contract whereby Otto Trucking, Inc. agreed to provide Aggregate Hauling to the Forest Road 512-Phase II project.

Contract No. 020315-1 was issued in the amount of \$308,385.90. Gila County would like to increase this contract amount by an additional \$22,000 to allow available funds for the hauling of aggregates, *if required*, to complete the project. This increase shall result in a new total contract amount of \$330,385.90, *if required*. The parties hereby agree to increase the contract amount by \$22,000, *if required*, for a new total contract amount of \$330,385.90, *if required*, during the May 26, 2015 to December 25, 2015 contract term.

Contractor will continue to bill for services pursuant to Attachment "C" Price Sheet of the original contract, but in no event shall charges for the May 26, 2015 to December 25, 2015 contract term exceed \$330,385.90, *if required*, without prior written agreement of the County.

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.

IN WITNESS WHEREOF, two (2) identical counterparts of this amendment to Contract No. 020315-1, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this _____ day of _____, 2015.

GILA COUNTY BOARD OF SUPERVISORS

OTTO TRUCKING, INC.

Michael A. Pastor, Chairman Board of Supervisors

Signature

Print Name

ATTEST

Marian Sheppard, Clerk of the Board

APPROVED AS TO FORM

Bryan B. Chambers, Deputy County Attorney/Civil
Bureau Chief
for Bradley D. Beauchamp, County Attorney