



## **AMENDMENT NO. 2 TO PROFESSIONAL SERVICES CONTRACT NO. 013015**

The following amendments are hereby incorporated into the contract documents for the below stated project:

---

### **PROFESSIONAL CONSULTING SERVICES CONTRACT NO. 013015 CIVIL DESIGN FOR COPPER ADMINISTRATION BUILDING**

#### **EPS GROUP**

Effective March 03, 2015, Gila County and EPS Group entered into a contract whereby EPS Group agreed to provide the design and construction documents for the site plans for the Copper Administration Building.

Amendment No. 1 was executed on August 04, 2015, to increase the original contract amount of \$49,966.85 by \$4,400.00, for a new total contract amount of \$54,366.85.

Gila County Engineering Services would like to increase the contract amount by an additional Five Thousand, Twenty dollars and 00/100's (\$5020.00) for EPS Group to perform post-design services for the Copper Administration Building project as needed. The scope of this addition to the original scope of work is more fully described in the letter from Bruce Hallsted, P.E. of EPS Group dated January 04, 2016, which is incorporated by this reference into this Amendment.

Additionally, Amendment No. 2 will serve to extend the term of the contract from March 03, 2016 to September 30, 2016 to ensure that all required post design services have been provided on the Copper Administration Building.

Amendment No. 2 will serve to increase the contract amount of \$54,366.85 by \$5,020.00 in order to include the additional scope of services, ***if needed and as requested***, for a new total contract amount of Fifty-Nine Thousand, Three Hundred, Eighty-Six dollars and 85/100's (\$59,386.85), and extend the term of Professional Consulting Services Contract No. 013015 through September 30, 2016.

Contractor will continue to bill for services pursuant to Article V – "Schedule & Fees" of the original contract, but in no event shall charges for the March 03, 2016 to September 30, 2016 contract term exceed \$59,386.85 without prior written agreement of the County.

All other terms and conditions of the original agreement shall remain in full force and affect during the term of the contract.

**IN WITNESS WHEREOF**, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this \_\_\_\_\_ day of \_\_\_\_\_, 2016.

**GILA COUNTY**

**CONTRACTOR:**


**BOARD OF SUPERVISORS**

**EPS GROUP**

\_\_\_\_\_  
Michael A. Pastor, Chairman Board of Supervisors

  
\_\_\_\_\_  
Authorized Signature

**ATTEST**

  
\_\_\_\_\_  
Print Name

\_\_\_\_\_  
Marian Sheppard, Clerk of the Board

**APPROVED AS TO FORM**

\_\_\_\_\_  
Jefferson R. Dalton, Deputy Gila County Attorney  
Civil Bureau Chief  
for Bradley D. Beauchamp, County Attorney