



AMENDMENT NO. 1 to SERVICE AGREEMENT NO. 051216-1

The following amendments are hereby incorporated into the agreement for the below project

WEATHERIZATION PROJECT HH#7716

COMMUNITY SERVICES-HOUSING

Effective May 25, 2016, Gila County and Noble Building LLC entered into a contract whereby Noble Building LLC agreed to provide Weatherization services for the Office of Community Services-Housing.

Community Services would like to increase the original contract amount of Eight Thousand Eleven dollars and 57/100's (\$8,011.57) by an additional Two Hundred dollars and 00/100's (\$200.00) to add additional supply duct from unit to main truck as existing supply duct is under sized.

Amendment No. 1 to Service Agreement No. 051216-1 will serve to increase the contract amount by an amount of Two Hundred dollars and 00/100's (\$200.00).

Consequently, the contract is amended to increase the contract amount by \$200.00 for a new total contract amount of Eight Thousand, Two Hundred Eleven dollars and 57/100's (\$8,211.57).

All other terms, conditions and provisions of the original Contract, shall remain the same and apply during the May, 18, 2016 to June 30, 2016 period.

IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 21st day of June, 2016.

GILA COUNTY

NOBLE BUILDING LLC



Don E. McDaniel Jr., County Manager



Signature

Date: 6/21/16

J. Byron Tanenhaus

Print Name