



AMENDMENT NO. 1

The following amendments are hereby incorporated into the agreement for the below project

PROFESSIONAL SERVICES CONTRACT NO. 033016-2

MECHANICAL/PLUMBING AND ELECTRICAL ENGINEERING SERVICES FOR THE SUPERIOR COURT NORTH BUILDING 110 W. MAIN STREET, PAYSON, AZ

Effective April 27, 2016, Gila County and DLR Group entered into a contract whereby DLR Group agreed to provide Mechanical/Plumbing and Electrical Engineering Services for the Superior Court North Building, 110 W. Main Street, Payson, AZ.

The contract term expires on June, 30 2016. The Facilities Management Department would like to extend the term of the contract to September 30, 2016.

Amendment No. 1 to Professional Services Contract No. 033016-2 will serve to extend the term of the contract to September 30, 2016.


All other terms, conditions and provisions of the original Contract, shall remain the same and apply during the April 27, 2016 to September 30, 2016 contract term.

IN WITNESS WHEREOF, two (2) identical copies of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 5th day of July, 2016.

GILA COUNTY


Don E. McDaniel Jr., County Manager

DLR GROUP


Signature

LOYD RAMSEY - PRINCIPAL
Print Name