

EXECUTIVE SUMMARY FORM

Contract Name: Gila County Superior Courthouse HVAC Modifications 2nd Floor Contract No.: Mohave JOC # 14G-PMAC2-0903

Statement of Mutual Consent and Intent

The Contract expires on September 9, 2016. The Facilities Department would like to extend the term of the contract to September 30, 2016. **Amendment No. 1 will serve to extend the term to September 30, 2016**, to cover any unforeseen delays. Gila County wishes to utilize the Mohave JOC contract with Pueblo Mechanical & Controls, Inc. on the Superior Courthouse HVAC 2nd Floor Modifications In order to expedite the remedy of the discomfort the employees and public are experiencing on the 2nd floor of the Courthouse, the Engineering report was given to Pueblo Mechanical to devise a scope of work. They have provided a cost Proposal #16-04-083 under Mohave JOC #14G-PMAC2-0903 for \$43,372.61 with a possible refund from APS of \$145.50 for the high efficiency unit.

Contract End Date: 09-30-16

Renewal Option: Yes
 No

Maximum Dollar Limit: N/A

Contract Information

Firm Name: Pueblo Mechanical & Controls, Inc. Contact Person: Brett Hunt
Address: 6771 E. Outlook Drive Phone No: 800-840-9170
City: Tucson State: AZ Fax: 520-545-1048 Email: bretth@pueblo-mechanical.com

Special Notes: Gila County is part of the Mohave Cooperative for cooperative purchasing. By using the Mohave contract with Pueblo Mechanical & Controls, it will save the County in both time and money for a rate that has already been established in the State of Arizona bidding process.

Authorization to use a Cooperative Purchasing Agreement with the Mohave JOC #14G-PMAC2-0903 Gila County Superior Courthouse HVAC 2nd Floor Modifications approved this 31st day of August, 2016.

Gila County Manager


Don E. McDaniel, JR