AMENDMENT NO. 1 to SERVICE AGREEMENT NO 080415

The following amendments are hereby incorporated into the contract
documents for the below stated project:

CONCRETE SIDEWALK REPLACEMENT-TRIP HAZARD

PAYSON HEALTH & ENVIRONMENTAL BUILDING

Effective August 12, 2015, Gila County and Four Corners Concrete entered into a contract whereby
Four Corners Concrete agreed to provide a Concrete Sidewalk Replacement to the Payson Health &
Environmental Building.

The Public Works Department has requested an extension to the contract end date due to events
scheduled in the time frame chosen of the original contract term.

Amendment No. 1 to Service Agreement No. 080415 will allow for Gila County to extend the
contract end date from August 30, 2015 to the new contract end date of September 30, 2015.

Contractor will continue to bill for services pursuant to Attachment "A” of the original contract, but in
no event shall charges for the September 30, 2015 extension exceed $5,424.00, without prior written
agreement of the County.

All other terms and conditions of the original agreement shall remain in full force and affect during the
contract term.

IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include
original signatures and for all purposes be deemed an original thereof, have been duly executed by the

parties hereinabove named, on this ;%ﬂ.cL_ day of M 2015.

GILA COUNTY FOUR CORNERS CONCRET

1,

Don E. McDaniel, Jr., County Manager U &E‘W // / . |
DRAD L., /Z/]é/\/[)_//k_s

Print Name

-
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