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SECTION 01 
NOTIFICATION TO BIDDERS 

 

BIDDERS ARE HEREBY NOTIFIED: 
 
1. The bidder must supply all the information required by the bidding documents or specifications.   
 

All proposals shall be made on the bid proposal forms prepared by Gila County as part of the Contract 
Documents.   
 
No forms shall be detached from the bid packet.  The proposal must include one (1) entire bid packet with 
completed documents with original signatures and two (2) copies of completed bid documents with 
original signatures. 
 
The following forms MUST accompany the bidder’s proposal: 

 

 Bid Proposal (BP1-3) 
 Surety Bid Bond (BB1) 
 Qualification & Certification Form(QC1-2) 
 Contractor Reference List (RL-1) 
 Affidavit of Non-Collusion (ANC-1) 
 Subcontractor List (SL1-2) 
 Subcontractor Certification (SC-1) 
 Construction Contract (C1-5) 
 Contract Performance Warranty (CPW-1) 
 

Failure to include all required documents may invalidate the bid.   
Prices shall include all applicable taxes.   

 

2. Proposal Guaranty - Proposals shall be accompanied by a certified check, cashier's check  
or bid bond for 10 percent (10%) of the total contract price bid. 

 

3. Delivery of Proposal - Each bid shall be sealed and plainly marked:  
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"Bid No. 032315-1 COPPER ADMIN BUILDING, INTERIOR RENOVATION”, on the outer most envelope or 
label.   
 
If courier is used, bidder shall instruct the courier to deliver the package by     4:00 P.M.   on the date 
specified herein, to the Gila County Purchasing Dept., in the Guerrero Building at 1400 East Ash, Globe, 
Arizona 85501.   

 
No bids will be accepted after   4:00  P.M.  M.S.T.,  Thursday, August 13, 2015  .  Time shall be the 
prevailing time per the atomic clock in the reception area of the Guerrero Bldg. Bids will be publicly 
opened and read aloud at     4:00 P.M.   at the location and date listed above. 

  

4. Rejection of Bids -The Owner reserves the right to reject any and all bids, waive all or any informalities in 
the bids. 

 

5. Plans and Specifications - Plans, specifications and all other documents required by bidders may be 
obtained at the address shown below.   

 
A deposit of $20 per set, and $10 for mailing, $20 of which will be refunded upon return of the documents 
in good, usable order.  Payment shall be by check or money order only.  No cash will be accepted.  

   
Gila County  

Purchasing Department 
Guerrero Building 

1400 East Ash 
Globe, Arizona 85501 

 

6. Mandatory Pre-Bid Conference - General Contractors and major subcontractors are required to attend the 
Pre-bid Conference scheduled for: Friday, July 17, 2015_at _8:00 A.M.  Bidders are to meet at the modular 
structure behind the Globe Courthouse, 1350 E. Monroe Street, and must sign-in as in attendance. 

 
 Any questions related to this IFB should be directed in writing to:  the Contracts Administrator, Jeannie 

Sgroi, (928-402-8612) at jsgroi@gilacountyaz.gov.  Any correspondence related to any Invitation for Bid 
should refer to the appropriate Invitation for Bid number, page and paragraph number.  Questions may be 
submitted up to 3:00 P.M. MST, Tuesday, July 28, 2015.  Only questions answered by formal written 
addenda will be binding.  Oral and other interpretations or clarifications will be without legal effect. 

 
7. Arizona Contractor's License - Prior to submission of bids, bidders must have a valid Arizona Contractor's 

License of a type which meets all criteria and requirements to perform the work as specified in the 
contract documents in accordance with the Arizona State Registrar of Contractors. 

 

8. Bid Opening Information - Information regarding the bid award will not be available until after the Gila 
County Board of Supervisors has issued a decision regarding the submitted project bids.  

mailto:jsgroi@gilacountyaz.gov
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SECTION 10 
DEFINITION OF TERMS 

 

Whenever the following terms are used in these specifications, in the contract, in any documents or other 
instruments pertaining to construction where these specifications govern, the intent and meaning shall be 
interpreted as follows: 
 
ADDENDA. Written or graphic instruments issued by the Owner and/or Architect/Engineer, prior to bid opening, 
which modify or interpret Bidding documents by addition, deletion, clarification or correction. 
 
ADVERTISEMENT.  A public announcement, as required by local law, inviting bids for work to be performed and 
materials to be furnished. 
 
ARCHITECT. Architect shall be interchangeable with the Gila County assigned “Facility Services Project Manager” 
for such projects that do not include the services of an outside Consultant or Registrant. 
 
APPROVED. Where used in conjunction with the Architect’s/Engineer’s and/or Owners response to SUBMITTALS, 
requests, applications, inquiries, reports and claims by the Contractor, the meaning of the term “approved” will be 
held to the limitations of the Architect’s/Engineer’s responsibilities and duties as specified in the General and 
Supplementary Conditions. In no case will “approval” by the Architect/Engineer be interpreted as a release of the 
Contractor from responsibilities to fulfill the requirements of the Contract Documents. 
 
ASTM.  The American Society for Testing and Materials. 
 
AWARD.  The acceptance, by the Owner, of the successful bidder's proposal. 
 
BASE BID. The sum stated in the Bid for which the Bidder offers to perform Work described as base including all 
allowances, to which Work may be added or deducted for sums stated in Alternate Bid(s), if applicable. 
 
BIDDER.  Any individual, partnership, firm, or corporation, acting directly or through a duly authorized 
representative, who submits a proposal for the work described in the Bidding Documents. 
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BIDDING DOCUMENTS / CONTRACT DOCUMENTS. Includes all portions of the General Provisions, Addenda, Plans 
and Technical Specifications. 
 
BUILDING AREA.  An area to be used, considered, or intended to be used for a building or other facilities or rights-
of-way together with all buildings and facilities located thereon. 
 
BUILDING INSPECTOR. Employee of Gila County Community Development, authorized and required to perform 
inspections of the Work at various stages, as identified on the Blue Inspection Card, for compliance with minimum 
Code requirements of the Building Permit. NO WORK is to be covered up prior to inspection by Building Inspector. 
 
CALENDAR DAY.  Every day shown on the calendar. 
 
CHANGE ORDER.  A written order by the Architect/Engineer and/or Owner to the Contractor covering changes in 
the plans, specifications, or proposal quantities and establishing the basis of payment and contract time 
adjustment, if any, for the work affected by such changes.  The work, covered  by a change order, shall be within 
the scope of the contract. 
 
CONTRACT.  The written agreement covering the work to be performed.  The awarded contract shall include, but 
is not limited to:  the Advertisement; the General Provisions, the Construction Contract, the Bid Proposal, the 
Performance Bond, the Payment Bond, any required insurance certificates, the Specifications; the Plans; and any 
addenda issued to bidders. 
 
CONTRACT  ITEM (PAY ITEM).  A specific unit of work for which a price is provided in the contract.  All pay items 
on this contract will be measured in English units. 
 
CONTRACT TIME.  The number of calendar days or working days, stated in the proposal, allowed for completion of 
the contract, including authorized time extensions.  If a calendar date of completion is stated in the proposal, in 
lieu of a number of calendar or working days, the contract shall be completed by that date. 
 
CONTRACTOR.  The individual, partnership, firm, or corporation primarily liable for the acceptable performance of 
the work contracted and for the payment of all legal debts pertaining to the work who acts directly or through 
lawful agents or employees to complete the contract work. 
 
CONTRACTOR'S ENGINEER.  The Arizona Registered Professional Engineer, individual, partnership, firm, or 
corporation, duly authorized by the State of Arizona, hired by the Contractor to be responsible for engineering 
supervision, quality control and certification of the Contract work. If not required, all references to “Contractor’s 
Engineer” shall mean the “Contractor”. 
 
EQUIPMENT.  All machinery, together with the necessary fuel and supplies for upkeep and maintenance including, 
but not limited to, all tools and apparatus necessary for the proper construction and acceptable completion of the 
work. 
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EXTRA WORK.  An item of work not provided for in the awarded contract as previously modified by change order 
or supplemental agreement, but which is found by the Owner's Engineer to be necessary to complete the work 
within the intended scope of the contract as previously modified. 
 
FACILITY SERVICES PROJECT MANAGER.  An authorized representative of the Owner assigned to make all 
necessary quality assurance inspections and/or tests of the work performed or being performed, or of the 
materials furnished or being furnished by the Contractor, on behalf of the Owner for compliance with all portions 
of the Contract Documents. 
 
FINAL COMPLETION. Time at which the Owner finds the Work acceptable under the Contract Documents and the 
Contract fully performed, including acceptance of O&M Manuals, warranties, guaranties, as-built record 
documents, extra stock items, and all punch list items have been corrected, accepted and completed. The Owner 
will approve the Final Payment due the Contractor. 
 
FURNISH. Except as otherwise defined in greater detail, is used to mean supply and deliver to the project site, 
ready for unloading, unpacking, assembly, installation, etc., as applicable in each instance.  
 
INSTALL. Except as otherwise defined in greater detail, the term “install” is used to describe operations at the 
project site including unloading, unpacking, assembly, erection, placing anchoring, applying, working to 
dimension, finishing, curing, protection, cleaning and similar operation, as applicable in each instance. 
 
INSTALLER. The entity (person or firm) engaged by the Contractor or its subcontractor or sub-subcontractor for 
the performance of a particular unit of work at the project site, including installation, erection, application and 
similar required operations. It is a general requirement that such entities (Installers) be expert in the operations 
they are engaged to perform. 
 
INTENTION OF TERMS.  Whenever, in these specifications or on the plans, the words "directed," "required," 
"permitted," "ordered," "designated," "prescribed," or words of the like import are used, it shall be understood 
that the direction, requirement, permission, order, designation, or prescription of the Owner is intended; and 
similarly, the words, "approved," "acceptable," "satisfactory," or words of like import, shall mean approved by, or 
acceptable to, or satisfactory to the Owner, subject in each case to the final determination of the Owner. 
 
Any reference to a specific requirement of a numbered paragraph of the contract specifications or a cited 
standard shall be interpreted to include all general requirements of the entire section, specification item, or cited 
standard that may be pertinent to such specific reference. 
 
INTERNATIONAL CODE. Shall be latest State of Arizona and/or Gila County adopted version, with amendments, at 
the time the contract was bid. This shall include the building, mechanical, electrical, plumbing, fuel gas and fire 
codes adopted by Gila County or the State of Arizona. 
 
LABORATORY.  A testing laboratory as may be designated or approved by the Owner’s to test construction 
materials and products. 
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LABOR AND MATERIALS BOND.  The approved form of security furnished by the Contractor and his surety as a 
guaranty that he will pay in full all bills and accounts for materials and labor used in the construction of the work.  
Also known as Payment Bond. 
 
MAJOR AND MINOR CONTRACT ITEMS.  A major contract item shall be any item that is listed in the proposal, the 
total cost of which is equal to or greater than 10 percent of the total amount of the awarded contract.  All other 
items shall be considered minor contract items. 
 
MATERIALS.  Any product or substance specified for use in the construction of the contract work. 
 
NOTICE TO PROCEED.  A written notice to the Contractor to begin the actual contract work on a previously agreed 
to date.  If applicable, the Notice to Proceed shall state the date on which the contract time begins. 
 
OVERTIME HOURS.  Any and all hours worked which are other than a normal work week as defined.  Contractor 
must give prior written notification to the Public Works Director or his authorized representative, for any and all 
overtime hours to be worked.  It shall be at the Owner's discretion to provide an inspector at the worksite to 
ensure compliance during any and all overtime hours worked.  
 
OVERTIME PAY.  Any and all pay resulting from overtime hours worked.  
 
OWNER (SPONSOR).  The term Owner shall mean the Gila County Board of Supervisors. Unless noted otherwise, 
and assigned Gila County Facility Services Project Manager shall act on behalf of the County for construction 
purposes. 
 
OWNER'S ENGINEER.  The individual, partnership, firm, or corporation duly authorized by the Owner (sponsor) to 
be responsible for engineering supervision of the contract work and acting directly or through an authorized 
representative.  There is no Owner's Engineer on this project. See definition of Owner. Facilities Services Project 
Manager shall be substituted as Owner’s Engineer where ever referenced in the documents. 
 
OWNER'S INSPECTOR'S OVERTIME PAY.  Any and all pay to the Owner's Inspector for overtime hours worked 
resulting from the Contractor having received approval for overtime hours.  The inspector's overtime pay shall be 
the actual monies paid by the County and shall be reimbursed by the Contractor to the County.  Certified payrolls 
for the Owner's Inspector's Overtime will be submitted to the Contractor.  The cost for the Owner's Inspector's 
Overtime Pay will be deducted from the Contractor's billing. 
 
PERFORMANCE BOND.  The approved form of security furnished by the Contractor and his surety as a guaranty 
that the Contractor will complete the work in accordance with the terms of the Contract. 
 
PLANS.  The official drawings or exact reproductions, approved by the Owner, which show the location, character, 
dimensions and details of the work to be done and which are to be considered as a part of the contract, 
supplementary to the specifications. 
 
PROJECT.  The agreed scope of work as identified in the Contract Documents. 
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PROPOSAL.  The written offer of the bidder (when submitted on the approved proposal form) to perform the 
contemplated work and furnish the necessary materials in accordance with the provisions of the plans and 
specifications. 
 
PROPOSAL GUARANTY.  The security furnished with a proposal to guarantee that the bidder will enter into a 
contract if his proposal is accepted by the Owner. 
 
PROVIDE. Except, as otherwise defined in greater detail, the term “provide” means furnish and install, complete 
and ready for the intended use, as applicable in each instance. 
 
SPECIFICATIONS.  A part of the contract containing the written directions and requirements for completing the 
contract work.  Standards for specifying materials or testing which are cited in the contract specifications by 
reference shall have the same force and effect as if included in the contract physically. 
 
STRUCTURES.  Facilities such as buildings, porches, ramadas, bridges, culverts, catch basins, inlets, retaining walls, 
cribbing, storm and sanitary sewer lines, water lines, underdrains, electrical ducts, manholes, handholes, lighting 
fixtures and bases, transformers, flexible and rigid pavements, navigational aids, vaults, and other manmade 
features that may be encountered in the work and not otherwise classified herein. 
 
SUBSTANTIAL COMPLETION. The date certified by the Owner when construction is sufficiently complete, in 
accordance with the Contract Documents, so that the Owner can occupy or utilize the Work or a designated 
portion thereof for the use for which it is intended. All systems and equipment are fully functioning, all inspection 
and agency approvals have been received and only minor punch list items exist that will not disrupt the 
occupants. Substantial Completion does not imply acceptance. 
 
SUPERINTENDENT.  The Contractor's authorized representative who is present on the work site during progress, 
and is authorized to receive and fulfill instructions from the Owner, and who shall supervise and direct the 
construction. 
 
SUPPLEMENTAL AGREEMENT.  A written agreement between the Contractor and the Owner covering: 1) work 
that would increase or decrease the total dollar amount of the awarded contract, or any major contract item, by 
more than 25 percent, such increased or decreased work being within the scope of the originally awarded 
contract, or 2) work that is not within the scope of the originally awarded contract. 
 
SURETY.  The corporation, partnership, or individual, other than the Contractor, executing payment or 
performance bonds which are furnished to the Owner by the Contractor. 
 
WORK.  The furnishing of all labor, materials, tools, equipment and incidentals necessary or convenient to the 
Contractor's performance of all duties and obligations imposed by the contract, plans, and specifications. 
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WORK DAY, WORKING DAY.  A work day shall be any day other than a legal holiday, Saturday, or Sunday on which 
the normal working forces of the Contractor may proceed with regular work for at least 6 hours toward 
completion of the contract, unless work is suspended for causes beyond the Contractor's control.  Saturdays, 
Sundays and holidays on which the Contractor's forces engage in regular work, after obtaining written permission 
from the Public Works Director, or his authorized representative, which requires the presence of an inspector, will 
be considered and applied as working days.   
 
WORK WEEK.  A work week shall consist of forty (40) hours beginning on Sunday and ending on Saturday.  Should 
the Contractor engage in work exceeding the forty (40) hour work week which requires the presence of an 
inspector, as determined by the County Public Works Director or his authorized representative, the Contractor 
shall reimburse the County for all overtime hours. 
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SECTION 20 
PROPOSAL REQUIREMENTS AND CONDITIONS 

 

 
20-03 CONTENTS OF PROPOSAL FORMS.  The Owner shall furnish bidders with proposal forms, see Contract 
Forms Section.  All papers bound with, or attached to, or referenced, the proposal forms are necessary parts of 
the proposal. The proposal submitted by the bidder must include the entire bid packet. 
 
The plans, specifications, and other documents designated in the proposal whether attached or not to the 
proposal are considered as a part of and included with the proposal. 
 
Bids will be accepted only from those Contractors who are licensed in the State of Arizona and qualified under the 
laws of the State of Arizona to perform the work specified. 
 
20-04 ISSUANCE OF PROPOSAL FORMS.  The Owner reserves the right to refuse to issue a proposal form to a 
prospective bidder should such bidder be in default for any of the following reasons:  
 

(a)    Failure to comply with any prequalification regulations of the Owner, if such regulations are cited, or 
otherwise included, in the proposal as a requirement for bidding. 

(b)    Failure to pay, or satisfactorily settle, all bills due for labor and materials on former contracts in force 
(with the Owner) at the time the Owner issues the proposal to a prospective bidder. 

(c)    Contractor default under previous contracts with the Owner. 
(d)    Unsatisfactory work on previous contracts with the Owner. 
 

20-05 ALLOWANCES.  The contractor shall include in the Contract Sum all allowances stated in the Contract 
Documents. Items covered by allowances shall be supplied for such amounts as identified. See Allowances 90-04. 
The Schedule of Values and Payment Application shall identify each Allowance as a separate line item. 
 
20-06 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE.  The bidder is expected to carefully examine the site 
of the proposed work, the proposal, plans, specifications, and contract forms.  He shall satisfy himself as to the 
character, quality, and quantities of work to be performed, materials to be furnished, and as to the requirements 
of the proposed contract.  The submission of a proposal shall be prima facie evidence that the bidder has made 
such examination and is satisfied as to the conditions to be encountered in performing the work and as to the 
requirements of the proposed contract, plans and specifications. 
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If any person contemplating submitting a bid for the proposed contract is in doubt as to the true meaning of any 
part of the plans, specifications, or other proposed contract documents, or finds discrepancies in, or omissions 
from the drawings or specifications, he may submit to the Owner a written request for an interpretation or 
correction thereof.  The person submitting the request will be responsible for its prompt delivery.  Any 
interpretation or correction of the contract documents will be made only by addendum duly issued and a copy of 
such addendum will be made or delivered to each person having received a set of such documents.  The Owner 
will not be responsible for any other explanations or interpretations of the contract documents. 
 
Any addenda or bulletins issued during the time of bid preparations, forming a part of the contract documents 
furnished the bidder for the preparation of his bid, shall be covered in the bid, and shall be made a part of the 
contract. 
 
20-07  PREPARATION OF PROPOSAL  The bidder shall submit his proposal on the forms furnished by the Owner.  
No forms shall be detached from the bid packet.  The proposal must include the entire bid packet.  All blank 
spaces in the proposal forms must be correctly filled in where indicated for each and every item for which a 
quantity is given.  The bidder shall state the price (written in ink or typed) in NUMERALS for which he proposes to 
do each pay item furnished in the proposal.  The TOTAL AGGREGATE AMOUNT bid shall be stated in both WORDS 
and NUMERALS.  In case of conflict between words and numerals, the words, unless obviously incorrect, shall 
govern. A minimum of one (1) original and two (2) copies ALL with original signatures shall be submitted. 
 
The bidder shall sign his proposal correctly and in ink.  If the proposal is made by an individual, his name and 
mailing address must be shown.  If made by a partnership, the name and mailing address of each member of the 
partnership must be shown.  If made by a corporation, the person signing the proposal shall give the name of the 
state under which the laws of the corporation were chartered and the name, titles, and business address of the 
president, secretary, and the treasurer.  Anyone signing a proposal as an agent shall file evidence of his authority 
to do so and that the signature is binding upon the firm or corporation. 
 
20-08 IRREGULAR PROPOSALS.  Proposals shall be considered irregular for the following reasons: 
 

(a)    If the proposal is on a form other than that furnished by the Owner, or if the Owner's form is altered, or 
if any part of the proposal form is detached. 

(b)    If there are unauthorized additions, conditional or alternate pay items, or irregularities of any kind which 
make the proposal incomplete, indefinite, or otherwise ambiguous. 

(c)    If the proposal does not contain a unit price for each pay item listed in the proposal, except in the case 
of authorized alternate pay items, for which the bidder is not required to furnish a unit price. 

(d)    If the proposal contains unit prices that are obviously unbalanced. 
(e)    If the proposal is not accompanied by the proposal guaranty specified by the Owner. 

 
The Owner reserves the right to reject any irregular proposal and the right to waive technicalities if such waiver is 
in the best interest of the Owner and conforms to local laws and ordinances pertaining to the letting of 
construction contracts. 
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20-09 PROPOSAL GUARANTY.  Each proposal shall be accompanied by a certified check, cashier’s check or surety 
bond for ten percent (10%) of the amount of the bid included in the proposal as a guarantee that the Contractor 
will enter into a contract to perform the proposed work in accordance with the plans and specifications. 
 
20-10  DELIVERY OF PROPOSAL.  Each proposal submitted shall be placed in a sealed envelope plainly marked 
with the bid number, name of project, and name and business address of the bidder on the outside.  When sent 
by mail, preferably registered, or courier, the sealed proposal, marked as indicated above, should be enclosed in 
an additional envelope.  No proposal will be considered unless received at the place specified in the 
advertisement before the time specified.  Proposals received after the specified time shall be returned to the 
bidder unopened. 
 
20-11 WITHDRAWAL OR REVISION OF PROPOSALS.  A bidder may withdraw or revise (by withdrawal of one 
proposal and submission of another) a proposal provided that the bidder's request for withdrawal is received by 
the Owner in writing or by telegram before the time specified for receipt of bids.  Revised proposals must be 
received at the place specified in the advertisement before the time specified for receipt of bids.   
 
20-12 PUBLIC OPENING OF PROPOSALS.  Proposals shall be opened and read publicly at the time and place 
specified in the advertisement.  Bidders, their authorized agents, and other interested persons are invited to 
attend. 
 
Proposals that have been withdrawn (by written or telegraphic request) or received after the time specified shall 
be returned to the bidder unopened. 
 
20-13 DISQUALIFICATION OF BIDDERS.  A bidder shall be considered disqualified for any of the following reasons: 

 
(a)    Submitting more than one proposal from the same partnership, firm, or corporation under the same or 

different name. 
 
(b)    Evidence of collusion among bidders.  Bidders participating in such collusion shall be disqualified as 

bidders for any future work of the Owner until any such participating bidder has been reinstated by the 
Owner as a qualified bidder. 

 
(c) If the bidder is considered to be in "default" for any reason specified in the subsection titled ISSUANCE 

OF PROPOSAL FORMS of Section 20-04.   
 
(d) Failure to submit all required official bid forms. 
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20-14 PROTESTS.  Only other bidders who have submitted a bid for this project, have the right to protest.  A 
protest of a proposed award or of an award must be filed within ten (10) days after the bid award by the Gila 
County Board of Supervisors and must be sent to the Clerk of the Board of Supervisors.  A protest must be in 
writing and must include: 

 
(a)    Name, address and telephone number of the protester. 
(b)    Signature of the protester or its representative, and evidence of authority to sign. 
(c)    Identification of the contract and the solicitation or contract number. 
(d)    Detailed statement of the legal and factual grounds of protest including copies of relevant documents. 
(e) The form of relief requested. 

 

All protests shall be sent to the attention of the Clerk of the Gila County Board of Supervisors, 1400 E. Ash 

Street, Globe, AZ 85501.
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SECTION 30 
AWARD & EXECUTION OF CONTRACT 

 
30-01 CONSIDERATION OF PROPOSALS.   
After the proposals are publicly opened and read, they will be compared on the basis of Lump Sum cost and 
qualifications. If a bidder’s proposal contains a discrepancy between lump sum cost written in words and lump 
sum costs written in numbers, the lump sum cost written in words, unless obviously incorrect, shall govern. Bids 
will be accepted only from those Contractors who are licensed in the State of Arizona and qualified under the laws 
of the State of Arizona to perform the work specified. All work performed under the Contract by such licensed 
Contractors must be made to comply with all applicable laws and requirements of any governing bodies or 
regulatory agencies having jurisdiction over such Work.  
 
The General Contractor shall determine that subcontractors are licensed, insured, and qualified to perform their 
respective work under the contract and shall determine that they are bondable, if required.  
 
Until the award of a contract is made, the Owner reserves the right to reject a bidder's proposal for any of the 
following reasons: 
 

(a)    If the proposal is irregular as specified in the subsection titled IRREGULAR PROPOSALS of Section 20-08. 
(b)    If the bidder is disqualified for any of the reasons specified in the subsection titled DISQUALIFICATION OF 

BIDDERS of Section 20-13. 
 
In addition, until the award of a contract is made, the Owner reserves the right to reject any or all proposals; 
waive technicalities, if such waiver is in the best interest of the Owner and is in conformance with applicable state 
and local laws or regulations pertaining to the letting of construction contracts; advertise for new proposals; or 
proceed with the work otherwise.  All such actions shall promote the Owner's best interests. 
 
If a Bidder should fail to receive any addendum, or should fail to acknowledge receipt of same, the Bidder shall 
have the option of accepting a contract, if offered, including all addenda, at the bid price, or withdrawing the bid 
without penalty. The owner and/or A/E are not responsible for assuring delivery of addenda to any Bidder. Failure 
to receive addenda or failure to acknowledge receipt shall not constitute a basis for claim, protest, or re-issue of 
the invitation to bid. 
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30-02 AWARD OF CONTRACT.  The award of contract, if it is to be awarded, shall be made within sixty (60) 
calendar days of the date specified for publicly opening proposals, unless otherwise specified herein. 
 
This contract will be awarded to the responsible bidder whose bid conforms to the invitation and whose bid is the 
most advantageous to the Owner concerning price, conformity to the specifications and other factors. 
 
30-03 CANCELLATION OF AWARD.  The Owner reserves the right to cancel the award without liability to the 
bidder, except return of proposal guaranty, at any time before a contract has been fully executed by all parties 
and is approved by the Owner in accordance with the subsection titled APPROVAL OF CONTRACT of Section 30-07. 
 
30-04 RETURN OF PROPOSAL GUARANTY.  All proposal guaranties, except those of the two lowest bidders, will be 
returned immediately after the Owner has made a comparison of bids as hereinbefore specified in the subsection 
titled CONSIDERATION OF PROPOSALS of Section 30-01.  Proposal guaranties of the two lowest bidders will be 
retained by the Owner until such time as an award is made, at which time the unsuccessful bidder's proposal 
guaranty will be returned as soon as the Owner receives the contract bonds as specified in the subsection titled 
REQUIREMENTS OF CONTRACT BONDS of Section 30-05. 
 
30-05 REQUIREMENTS OF CONTRACT BONDS.  At the time of the execution of the contract, the successful bidder 
shall furnish the Owner surety bond or bonds which have been fully executed by the bidder and his surety 
guaranteeing the performance of the work and the payment of all legal debts that may be incurred by reason of 
the Contractor's performance of the work.  The surety and the form of the bond or bonds shall be acceptable to 
the Owner.  Unless otherwise specified in this subsection, the surety bond or bonds shall be in a sum equal to the 
full amount of the contract.  All bonds shall conform to the requirements of A.R.S. §34-222 and §34-223. 
 
30-06 EXECUTION OF CONTRACT. The successful bidder shall sign (execute) the necessary agreements for 
entering into the contract and return such signed contract to the Owner, along with the fully executed surety 
bond or bonds specified in the subsection titled REQUIREMENTS OF CONTRACT BONDS of Section 30-05, the 
Contractor’s Statement of Insurance and an original Certificate of Insurance conforming with the requirements of 
Section 70-10, within 10 calendar days from the date mailed or otherwise delivered to the successful bidder.  If 
the contract is mailed, special handling is recommended. 
 
30-07 APPROVAL OF CONTRACT.  Upon receipt of the contract and contract bond or bonds that have been 
executed by the successful bidder, the Owner shall complete the execution of the contract in accordance with 
local laws or ordinances, and return the fully executed contract to the Contractor.  Delivery of the fully executed 
contract to the Contractor shall constitute the Owner's approval to be bound by the successful bidder's proposal 
and the terms of the contract.  This agreement is subject to cancellation pursuant to A.R.S. §38-511.   
 
30-08 FAILURE TO EXECUTE CONTRACT.  Failure of the successful bidder to execute the contract as specified in 
the subsection titled EXECUTION OF CONTRACT of Section 30-06 and furnish an acceptable surety bond or bonds 
within the 10-calendar-day period specified in the subsection titled REQUIREMENTS OF CONTRACT BONDS of 
Section 30-05 shall be just cause for cancellation of the award and forfeiture of the proposal guaranty, not as a 
penalty, but as liquidation of damages to the Owner. 
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SECTION 40 
SCOPE OF WORK 

 
 
40-01 INTENT OF CONTRACT.  The intent of the contract is to provide for construction and completion, in every 
detail, of the work described.  It is further intended that the Contractor shall furnish all labor, materials, 
equipment, tools, and supplies required to complete the work in accordance with the plans, specifications, and 
terms of the contract. 
 
40-02 CHANGES TO THE WORK.  The Owner has identified an Allowance to be included in the Base Bid for 
unforeseen expenses that may require a Change Order. The Owner reserves and shall have the right to make such 
alterations in the work as may be necessary or desirable to complete the work originally intended in an acceptable 
manner.  Unless otherwise specified herein, the Owner shall be and is hereby authorized to make such alterations 
in the work as may increase or decrease the originally awarded contract amount, provided that the aggregate of 
such alterations does not exceed the amount identified for this allowance.  
 
These alterations which are for work within the general scope of the contract shall be covered by "Change Orders" 
issued by the Owner, against the Allowance.  Change order for altered work shall include extensions of contract 
time where, in the Owner's opinion, such extensions impact the critical path of the approved construction 
schedule, per Section 90-06. If the Owner and the Contractor are unable to agree on a cost for adjustment to any 
contract item, the Owner reserves the right to terminate the contract with respect to the item and make other 
arrangements for its completion. 
 
40-03 OMITTED ITEMS.  The Owner may, in the Owner's best interest, omit from the work any contract item, 
except major contract items.  Major contract items may be omitted by a supplemental agreement.  Such omission 
of contract items shall not invalidate any other contract provision or requirement. 
 
Should a contract item be omitted or otherwise ordered to be non-performed, the Contractor shall be paid for all 
work performed toward completion of such item prior to the date of the order to omit such item.  Payment for 
work performed shall be in accordance with the subsection titled CHANGE ORDERS of Section 90-03. 
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40-04 EXTRA WORK.  Should acceptable completion of the contract require the Contractor to perform an item of 
work for which no basis of payment has been provided in the original contract or previously issued change orders 
or supplemental agreements, the same shall be called EXTRA WORK.  Extra work that is within the general scope 
of the contract shall be covered by written change order.  Change orders for such extra work shall contain agreed 
unit or lump sum cost(s) for performing the change order work in accordance with the requirements specified in 
the order, and shall contain any adjustment to the contract time that, in the Owner's opinion, is necessary for 
completion of such extra work. 
 
Extra work that is necessary for acceptable completion of the project, but is not within the general scope of the 
work covered by the original contract, shall be covered by an agreement as hereinbefore defined in the 
subsection titled SUPPLEMENTAL AGREEMENT of Section 10. 
 
Any claim for payment of extra work that is not covered by written agreement (change order or supplemental 
agreement) shall be rejected by the Owner. 
 
40-05 MAINTENANCE OF TRAFFIC.  It is the explicit intention of the contract that the safety of all traffic, vehicular 
and pedestrian, as well as the Contractor's equipment and personnel, is the most important consideration. 
 
With respect to his own operations and the operations of all his subcontractors, the Contractor shall provide 
marking, lighting, and other acceptable means of identifying personnel, equipment, vehicles, storage areas, and 
any work area or condition that may be hazardous to the operation of all traffic, vehicular and pedestrian. 
 
40-6 RIGHTS IN AND USE OF MATERIALS FOUND IN THE WORK.   
Not applicable to this project. 
 
40-07 FINAL CLEANING UP.  Upon completion of the work and before acceptance and final payment will be made, 
the Contractor shall remove from the site all machinery, equipment, surplus and discarded materials, rubbish, and 
temporary structures. Material cleared from the site and deposited on adjacent property will not be considered as 
having been disposed of satisfactorily, unless the Contractor has obtained the written permission of such property 
owner and furnished a copy to the Owner. 
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SECTION 50 
CONTROL OF WORK 

 

 
50-01 AUTHORITY OF THE OWNER.  The Owner shall decide any and all questions which may arise as to the 
quality and acceptability of materials furnished, based upon the Contractor's certification for the quality and 
acceptability work performed, and as to the manner of performance and rate of progress of the work.  The Owner 
shall decide all questions which may arise as to the interpretation of the specifications or plans relating to the 
work, the fulfillment of the contract on the part of the Contractor, and the rights of different contractors on the 
project.  The Owner shall review and determine, based upon the Contractor's certifications on quantity and 
quality of the work and materials furnished, the amount and quality of the several kinds of work performed and 
materials furnished which are to be paid for under contract. 
 
50-02 CONFORMITY WITH PLANS AND SPECIFICATIONS.  All work and materials furnished shall be the full 
responsibility of the Contractor and shall be in reasonably close conformity with the lines, grades, grading section, 
cross sections, dimensions, material requirements, and testing requirements that are specified (including specified 
tolerances) in the contract, plans, or specifications, and shall be certified by the Contractor. 
 
If the Owner finds the materials furnished, work performed, or the finished product not within reasonably close 
conformity with the plans and specifications, but that the portion of the work affected will, in his opinion, result in 
a finished product having a level of safety, economy, durability and workmanship acceptable to the Owner, he will 
advise the Contractor of his determination that the affected work be accepted and remain in place.  In this event, 
the Owner will document his determination and recommend a basis of acceptance which will provide for an 
adjustment in the contract price for the affected portion of the work.  The Owner's determination and 
recommended contract price adjustments will be based on good engineering judgment and on such tests or 
retests by the Owner, and at the Contractor's expense, of the affected work as are, in his opinion, needed.  
Changes in the contract price shall be covered by contract modifications (change order or supplemental 
agreement) as applicable. 
 
If the Owner finds the materials furnished, work performed, or the finished product are not in reasonably close 
conformity with the plans and specifications and have resulted in an unacceptable finished product, the affected 
work or materials shall be removed and replaced or otherwise corrected by and at the expense of the Contractor 
in accordance with the Owner written orders. 
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For the purpose of this subsection, the term "reasonably close conformity" shall not be construed as waiving the 
Contractor's responsibility to complete the work in accordance with the contract, plans and specifications.  The 
terms’ shall not be construed as waiving the Owner's right to insist on strict compliance with the requirements of 
the contract, plans, and specifications during the Contractor's prosecution of the work, when, in the Owner's 
opinion, such compliance is essential to provide an acceptable finished portion of the work. 
 
For the purpose of this subsection, the term "reasonably close conformity" is also intended to provide the Owner 
with the authority to use good engineering judgment in his determinations as to acceptance of work that is not in 
strict conformity but will provide a finished product equal to or better than that intended by the requirements of 
the contract, plans and specifications. 
 
50-03 COORDINATION OF CONTRACT, PLANS AND SPECIFICATIONS.  The contract, plans, specifications, and all 
referenced standards cited are essential parts of the contract requirements.  A requirement occurring in one is as 
binding as though occurring in all.  They are intended to be complementary and to describe and provide for a 
complete work.  In case of discrepancy, calculated dimensions will govern over scaled dimensions; contract 
technical specifications shall govern over contract general provisions, plans, cited standards for materials or 
testing; contract general provisions shall govern over plans, cited standards for materials or testing; plans shall 
govern over County standards for materials or testing. 
 
The Contractor shall not take advantage of any apparent error or omission on the plans or specifications.  In the 
event the Contractor discovers any apparent error or discrepancy, he shall immediately call upon the Owner for 
his interpretation and decision, and such decision shall be final. 
 
50-04 COOPERATION OF CONTRACTOR.  The Contractor will be supplied with two copies each of the plans and 
specifications.  He shall have available on the job, at all times, one copy each of the plans and specifications.  
Additional copies of plans and specifications may be obtained by the Contractor for the cost of reproduction. 
 
The Contractor shall give constant attention to the work to facilitate the progress thereof, and he shall cooperate 
with the Owner and his inspectors and with other contractors in every way possible.  The Owner shall allocate the 
work and designate the sequence of construction in case of controversy between contractors.  The Contractor 
shall have a competent superintendent on the job at all times who is fully authorized as his agent for the work.  
The superintendent shall be capable of reading and thoroughly understanding the plans and specifications and 
shall receive and fulfill instructions from the Owner or his authorized representative. 
 
50-05 COOPERATION BETWEEN CONTRACTORS.  The Owner reserves the right to contract for and perform other 
or additional work on or near the work covered by this contract. 
 
When separate contracts are let within the limits of any one project, each contractor shall conduct his work so as 
not to interfere with or hinder the progress of completion of the work being performed by other contractors.  
Contractors working on the same project shall cooperate with each other as directed. 
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Each contractor involved shall assume all liability, financial or otherwise, in connection with his contract and shall 
protect and save harmless the Owner from any and all damages or claims that may arise because of 
inconvenience, delays, or loss experienced by him because of the presence and operations of other contractors 
working within the limits of the same project. 
 
The Contractor shall arrange his work and shall place and dispose of the materials being used so as not to 
interfere with the operations of the other contractors within the limits of the same project.  He shall join his work 
with that of the others in an acceptable manner and shall perform it in proper sequence to that of the others. 
 
50-06 CONSTRUCTION LAYOUT AND STAKES.  The Contractor and the Contractor's Engineer will establish 
measurements necessary to the proper prosecution and control of the work contracted for under these 
specifications.  The Contractor shall satisfy himself as to the accuracy of all measurements before constructing any 
permanent elements.  No claim for additional compensation for correction shall be submitted for payment and 
such shall be corrected by the Contractor at his expense.  
 
50-07 AUTOMATICALLY CONTROLLED EQUIPMENT.  Not applicable to this project. 
 
50-08 AUTHORITY AND DUTIES OF INSPECTORS.  Inspectors employed by the Owner shall be authorized to 
inspect all work done and all material furnished.  Such inspection may extend to all or any part of the work and to 
the preparation, fabrication, or manufacture of the materials to be used.  Inspectors are not authorized to revoke, 
alter, or waive any provision of the contract.  Inspectors are not authorized to issue instructions contrary to the 
plans and specifications or to act as foreman for the Contractor. 
 
Inspectors employed by the Owner are authorized to notify the Contractor or his representative of any failure of 
the work or materials to conform to the requirements of the contract, plans, or specifications and to reject such 
nonconforming materials in question until such issues can be referred to the Owner for his decision. 
 
No work shall be covered up until it has passed inspection. If covered, the Contractor will be required to uncover 
the work. The cost of uncovering, removal and the replacing of the covering or making good of the parts removed 
will be at the Contractor's expense. 
 
 
50-09 INSPECTION OF THE WORK.  All materials and each part or detail of the work shall be subject to inspection 
by the Owner.  The Owner shall be allowed access to all parts of the work and shall be furnished with such 
information and assistance by the Contractor as is required to make a complete and detailed inspection. 
 
If the Owner requests it, the Contractor, at any time before acceptance of the work, shall remove or uncover such 
portions of the finished work as may be directed.  After examination, the Contractor shall restore said portions of 
the work to the standard required by the specifications.  Should the work thus exposed or examined prove 
acceptable, the uncovering, or removing and the replacing of the covering or making good of the parts removed 
will be paid for as extra work; but should the work so exposed or examined prove unacceptable, the uncovering, 
or removing, and the replacing of the covering or making good of the parts removed will be at the Contractor's 
expense. 
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Any work done or materials used without supervision or inspection by an authorized representative of the Owner 
may be ordered removed and replaced at the Contractor's expense unless the Owner's representative failed to 
inspect after having been given reasonable notice in writing that the work was to be performed. 
 
Should the contract work include relocation, adjustment, or any other modification to existing facilities, not the 
property of the (contract) Owner, authorized representatives of the owners of such facilities shall have the right 
to inspect such work.  Such inspection shall in no way make any facility owner a party to the contract, and shall in 
no way interfere with the rights of the parties to this contract. 
 
50-10 REMOVAL OF UNACCEPTABLE AND UNAUTHORIZED WORK.  All work which does not conform to the 
requirements of the contract, plans, and specifications will be considered unacceptable, unless otherwise 
determined acceptable by the Owner as provided in the subsection titled CONFORMITY WITH PLANS AND 
SPECIFICATIONS of Section 50-02. 
 
Unacceptable work, whether the result of poor workmanship, use of defective materials, damage through 
carelessness, or any other cause found to exist prior to the final acceptance of the work, shall be removed 
immediately and replaced in an acceptable manner in accordance with the provisions of the subsection titled 
CONTRACTOR'S RESPONSIBILITY FOR WORK of Section 70-13. 
 
Work done contrary to the instructions of the Owner, work done beyond the lines shown on the plans or as given, 
except as herein specified, or any extra work done without authority will be considered as unauthorized and will 
not be paid for under the provisions of the contract.  Work so done may be ordered removed or replaced at the 
Contractor's expense. 
 
Upon failure on the part of the Contractor to comply as soon as possible with any order of the Owner made under 
the provisions of this subsection, the Owner will have authority to cause unacceptable work to be remedied or 
removed and replaced and unauthorized work to be removed and to deduct the costs (incurred by the Owner) 
from any monies due or to become due the Contractor. 
 
50-11 LOAD RESTRICTIONS.  The Contractor shall comply with all legal load restrictions in the hauling of materials 
on public roads beyond the limits of the work.  A special permit will not relieve the Contractor of liability for 
damage that may result from the moving of material or equipment. The Contractor shall be responsible for all 
damage done by his hauling equipment and shall correct such damage at his own expense. 
 
50-12 MAINTENANCE DURING CONSTRUCTION.  The Contractor shall maintain the work during construction and 
until the work is accepted.  This maintenance shall constitute continuous and effective work prosecuted day by 
day, with adequate equipment and forces so that the work is maintained in satisfactory condition at all times.  
 
All costs of maintenance work during construction and before the project is accepted shall be included in the base 
bid on the various contract items, and the Contractor will not be paid an additional amount for such work. 
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50-13 FAILURE TO MAINTAIN THE WORK.  Should the Contractor at any time fail to maintain the work as 
provided in the subsection titled MAINTENANCE DURING CONSTRUCTION of Section 50-12, the Owner shall 
immediately notify the Contractor of such noncompliance.  Such notification shall specify a reasonable time within 
which the Contractor shall be required to remedy such unsatisfactory maintenance conditions.  The time specified 
will give due consideration to the emergency that exists. 
 
Should the Contractor fail to respond to the Owner notification, the Owner may suspend any work necessary for 
the Owner to correct such unsatisfactory maintenance condition, depending on the emergency that exists.  Any 
maintenance cost incurred by the Owner shall be deducted from monies due or to become due the Contractor. 
 
50-14 PARTIAL ACCEPTANCE.  If at any time during the prosecution of the project the Contractor substantially 
completes a usable unit or portion of the work, the occupancy of which will benefit the Owner, he may request 
the Owner to make final inspection of that unit.  If the Owner finds upon inspection that the work has been 
satisfactorily completed in compliance with the contract documents, and certified to be in compliance by the 
Contractor, he may accept it as being completed, and the Contractor may be relieved of further responsibility for 
that work, subject to stated guarantees.  Such partial acceptance and beneficial occupancy by the Owner shall not 
void or alter any provision of the contract. 
 
50-15 FINAL ACCEPTANCE.  Upon due notice from the Contractor of presumptive completion of the entire project, 
Owner will make an inspection.  If all construction provided for and contemplated by the contract is found to be 
completed in accordance with the contract, plans, and specifications, such inspection shall constitute the final 
inspection.  The Owner shall notify the Contractor in writing of final acceptance as of the date of the final 
inspection. 
 
If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the Owner will give the 
Contractor the necessary instructions for correction of same, and the Contractor shall immediately comply with 
and execute such instructions.  Upon correction of the work, another inspection will be made which shall 
constitute the final inspection, provided the work has been satisfactorily completed.  In such event, the Owner will 
make the final acceptance and notify the Contractor in writing of this acceptance as of the date of final inspection. 
 
50-16 CLAIMS FOR ADJUSTMENT AND DISPUTES.  If for any reason the Contractor deems that additional 
compensation is due him for work or materials not clearly provided for in the contract, plans, or specifications or 
previously authorized as extra work, he shall notify the Owner in writing of his intention to claim such additional 
compensation before he begins the work on which he bases the claim.  If such notification is not given or the 
Owner is not afforded proper opportunity by the Contractor for keeping strict account of actual cost as required, 
then the Contractor hereby agrees to waive any claim for such additional compensation.  Such notice by the 
Contractor and the fact that the Owner has kept account of the cost of the work shall not in any way be construed 
as proving or substantiating the validity of the claim.  When the work on which the claim for additional 
compensation is based has been completed, the Contractor shall, within ten (10) calendar days, submit his written 
claim, to the Owner for consideration in accordance with local laws or ordinances. 
 
Nothing in this subsection shall be construed as a waiver of the Contractor's right to dispute final payment based 
on differences in measurements or computations. 
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50-17 GUARANTEE OF WORK (ADDITIONAL).  The Contractor shall guarantee all work against any defects due to 
faulty materials or workmanship for a period of two (2) years from the date of final inspection and acceptance.  
The Owner shall give notice of observed defects with reasonable promptness.  Any omission on the part of the 
Owner to condemn defective work at the time of construction or final inspection shall not be deemed an 
acceptance.  The Contractor shall be required to correct defective work or material at any time before final 
inspection and acceptance and within two (2) years thereafter. See Contractor Performance Warranty (CPW-1). 
 
50-18 CONSTRUCTION SCHEDULE.  The Contractor shall submit, for review and approval, to the Owner within 20 
days after the Notice to Proceed has been issued, and prior to the first Payment Application. See Construction and 
Progress Schedules, Section 90-06. 
 
50-19 NEGOTIATIONS.  It is the intent of the County to award a Contract to the lowest responsible Bidder 
provided the Bid has been submitted in accordance with the requirements of the Bid Documents, is judge 
reasonable, and does not exceed the funds available. 
 

(a) The County shall have the authority to negotiate with the lowest bidder to reduce the scope of the 
Project in the event that all responsive bids exceed the Project budget. 

 
Bids shall be made available for public inspection after the award has been made by the Board of Supervisors.  The 
Board of Supervisors has the sole authority to award bids and any statement by any employee of the County is not 
binding on the Board. 
 
The following criteria will be considered a part of the evaluation process: 

(a) Competence and responsibility of Bidder. 
(b) Qualifications and experience of Bidder. 
(c) Past performance of Bidder. 
(d) Conformity with bidding requirements and general considerations. 
(e) Record of timely completion of punch lists on past projects. 

 
 
Negotiations with Individual Contractors:   Gila County Public Works Division shall establish procedures and 
schedules for conducting Negotiations.  Disclosure of a Contractor’s Price or any information derived from 
competing Bids if prohibited. 

(a) Any response to a request for clarification of a bid shall be in writing. 
(b) The Public Works Division shall keep a record of all negotiations. 
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For the purpose of conducting Negotiations with Contractors, Gila County may use any of the following methods 
that, in their judgment, best meets the unique requirements. 
 

(a) Concurrent Negotiations:  Negotiations may be conducted concurrently with responsible 
Contractors for the purpose of determining source selection and/or Contract Award. 

(b) Exclusive Negotiations:  A determination may be made by the Public Works Director to enter into 
exclusive negotiations with the responsible Contractor whose bid is determined in the selection 
process to be the most advantageous to Gila County. 

 
Exclusive Negotiations may be conducted subsequent to concurrent Negotiations or may be conducted without 
requiring previous concurrent Negotiations. 
 

(a) A determination to conduct exclusive Negotiations shall not constitute a Contract Award, nor shall 
it confer any property rights to the successful bidder. 

(b) If Exclusive Negotiations are conducted and an agreement is not reached, the County may enter 
into Exclusive Negotiations with the next highest ranked Contractor without the need to repeat 
the formal Solicitation process. 
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SECTION 60 
CONTROL OF MATERIALS 

 
 

60-01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS .  The materials used on the work shall conform to the 
requirements of the contract, plans, and specifications.  Unless otherwise specified, such materials that are 
manufactured or processed shall be new (as compared to used or reprocessed). 
 
Any construction, building addition or alteration project which is financed by monies of this state or its political 
subdivisions shall not use endangered wood species unless an exemption is granted by the director of the 
Department of Administration.  The director shall only grant an exemption if the use of endangered wood species 
is deemed necessary for historical restoration or to repair existing facilities and the use of any substitute material 
is not practical.  Any lease-purchase agreement entered into by this state or its political subdivisions for 
construction shall specify that no endangered wood species may be used in the construction unless an exemption 
is granted by the director.  As used in this subsection, an endangered wood species includes those listed in 
Appendix I of the Convention on International Trade in Endangered Species of Wild Flora and Fauna.  
 
60-02 SAMPLES, TESTS, AND CITED SPECIFICATIONS.  All materials used in the work shall be listed, labeled and 
certified by the appropriate testing agency before incorporation in the work.  Any work in which untested 
materials are used without approval or written permission by the Owner shall be performed at the Contractor's 
risk. Materials found to be unacceptable and unauthorized will not be paid for and, if directed by the Owner, shall 
be removed at the Contractor's expense.   
 
60-03 CERTIFICATION OF COMPLIANCE.  The Owner may permit the use, prior to sampling and testing, of certain 
materials or assemblies when accompanied by manufacturer's certificates of compliance stating that such 
materials or assemblies fully comply with the requirements of the contract.   
 
The certificate shall be signed by the manufacturer.  Each lot of such materials or assemblies delivered to the work 
must be accompanied by a certificate of compliance in which the lot is clearly identified. 
 
Materials or assemblies used on the basis of certificates of compliance may be sampled and tested at any time 
and if found not to be in conformity with contract requirements will be subject to rejection whether in place or 
not. 
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The form and distribution of certificates of compliance shall be as approved by the Owner. 
 
When a material or assembly is specified by "brand name or equal" and the Contractor elects to furnish the 
specified "brand name," the Contractor shall be required to furnish the manufacturer's certificate of compliance 
for each lot of such material or assembly delivered to the work.  Such certificate of compliance shall clearly 
identify each lot delivered and shall certify as to: 
 

(a)    Conformance to the specified performance, testing, quality or dimensional requirements; and, 
(b)    Suitability of the material or assembly for the use intended in the contract work. 

 
Should the Contractor propose to furnish an "or equal" material or assembly, he shall furnish the manufacturer's 
certificates of compliance as hereinbefore described for the specified brand name material or assembly.  
However, the Owner shall be the sole judge as to whether the proposed "or equal" is suitable for use in the work. 
 
The Owner reserves the right to refuse permission for use of materials or assemblies on the basis of certificates of 
compliance. 
 
60-04 PLANT INSPECTION.  Not applicable to this project. 
 
60-05 OWNER'S FIELD OFFICE AND LABORATORY.  Not applicable to this project. 
 
60-06 STORAGE OF MATERIALS.  Materials shall be so stored as to assure the preservation of their quality and 
fitness for the work.  Stored materials, even though approved before storage, may again be inspected prior to 
their use in the work.  Stored materials shall be located so as to facilitate their prompt inspection.  The Contractor 
shall coordinate the storage of all materials with the Owner.  Private property shall not be used for storage 
purposes without written permission of the owner or lessee of such property.  The Contractor shall make all 
arrangements and bear all expenses for the storage of materials on private property.  Upon request, the 
Contractor shall furnish the Owner a copy of the property owner's permission. 
 
All storage sites on private property shall be restored to their original condition by the Contractor at his entire 
expense, except as otherwise agreed to (in writing) by the owner or lessee of the property. 
 
60-07 UNACCEPTABLE MATERIALS.  Any material or assembly that does not conform to the requirements of the 
contract, plans or specifications shall be considered unacceptable and shall be rejected.  The Contractor shall 
remove any rejected material or assembly from the site of the work, unless otherwise instructed by the Owner. 
 
No rejected material or assembly, the defects of which have been corrected by the Contractor, shall be returned 
to the site of the work until such time as the Owner has approved its use in the work. 
 
60-08 OWNER-FURNISHED MATERIALS.  The Contractor shall furnish all materials required to complete the work, 
except those specified herein (if any) to be furnished by the Owner.  Owner-furnished materials shall be made 
available to the Contractor at the location specified herein. 
 

After any owner-furnished material has been delivered to the location specified, the Contractor shall be 
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responsible for any demurrage, damage, loss, or other deficiencies that may occur during the Contractor's 
handling, storage, or use of such owner-furnished material.  The Owner will deduct from any monies due or to 
become due the Contractor any cost incurred by the Owner in making good such loss due to the Contractor's 
handling, storage, or use of owner-furnished materials. 
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SECTION 70 
LEGAL RELATIONS & RESPONSIBILITY TO PUBLIC 

 

 
70-01 LAWS TO BE OBSERVED.  The Contractor shall keep fully informed of all Federal and State laws, all local 
laws, ordinances, and regulations and all orders and decrees of bodies or tribunals having any jurisdiction or 
authority, which in any manner affect those engaged or employed on the work, or which in any way affect the 
conduct of the work.  He shall at all times observe and comply with all such laws, ordinances, regulations, orders, 
and decrees; and shall protect and indemnify the Owner and all his officers, agents, or servants against any claim 
or liability arising from or based on the violation of any such law, ordinance, regulation, order, or decree, whether 
by himself or his employees. 
 
Laws and Ordinances:  This agreement shall be enforced under the laws of the State of Arizona and Gila County.  
The Contractor shall maintain in current status all Federal, State and Local licenses and permits required for the 
operation of the business conducted by the Contractor.  The Contractor shall comply with the applicable 
provisions of the AzDA Arizonans w/ Disabilities Act, Americans with Disabilities Act (Public Law 101-336, 42 U.S.C. 
12101-12213) and applicable federal regulations under the Act. 
 
70-02 PERMITS, LICENSES, AND TAXES.  The Contractor will be provided an approved Field Copy set of plans and 
Technical Specifications for this project. The Contractor shall maintain this set of original documents on site at all 
times.  
 
The Contractor shall procure any other permits and licenses, pay all charges, fees, and taxes, and give all notices 
necessary and incidental to the due and lawful prosecution of the work.   
 
70-03 PATENTED DEVICES, MATERIALS, AND PROCESSES.  If the Contractor is required or desires to use any 
design, device, material, or process covered by letters of patent or copyright, he shall provide for such use by 
suitable legal agreement with the patentee or owner.  The Contractor and the surety shall indemnify and save 
harmless the Owner, any third party, or political subdivision from any and all claims for infringement by reason of 
the use of any patented design, device, material or process, or any trademark or copyright, and shall indemnify 
the Owner for any costs, expenses, and damages which it may be obliged to pay by reason of an infringement, at 
any time during the prosecution or after the completion of the work. 
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70-04 RESTORATION OF SERVICES DISTURBED BY OTHERS.  Not applicable to this project. 
 
70-05 SANITARY, HEALTH, AND SAFETY PROVISIONS.  The Contractor shall provide and maintain in a neat, 
sanitary condition such accommodations for the use of his employees as required to comply with the require-
ments of the State and local boards of health, or of other bodies or tribunals having jurisdiction. 
 
Attention is directed to Federal, State and local laws, rules and regulations concerning construction safety and 
health standards.  The Contractor shall not require any worker to work in surroundings or under conditions which 
are unsanitary, hazardous, or dangerous to his health or safety as determined under the Arizona Occupational 
Safety and Health Standards for Construction, adopted by the Industrial Commission of Arizona pursuant to the 
Authority in A.R.S. '23-410. 
 
70-06 PUBLIC CONVENIENCE AND SAFETY.  The Contractor shall control his operations and those of his 
subcontractors and all suppliers, to assure the least inconvenience to the traveling public and pedestrians.  Under 
all circumstances, safety shall be the most important consideration. 
 
The Contractor shall maintain the free and unobstructed movement of pedestrian and/or vehicular traffic with 
respect to his own operations and those of his subcontractor and all suppliers in accordance with the subsection 
titled MAINTENANCE OF TRAFFIC of Section 40-05 hereinbefore specified. 
 
70-07 BARRICADES, WARNING SIGNS AND HAZARD MARKINGS.  The Contractor shall furnish, erect and maintain 
all barricades, warning signs, and markings for hazards necessary to protect the public and the work.  When used 
during periods of darkness, such barricades, warning signs and hazard markings shall be suitably illuminated. 
 
For vehicular and pedestrian traffic, the Contractor shall furnish, erect, and maintain barricades, warning signs, 
lights and other traffic control devices in reasonable conformity with the requirements of AzDA Arizonas with 
Disabilities Act and the Arizonan’s with Disabilities Act and Manual of Uniform Traffic Control Devices for Streets 
and Highways (MUTCD Part VI), published by the United States Government Printing Office. 
 
The Contractor shall furnish and erect all barricades, warning signs and markings for hazards prior to commencing 
work which required such erection and shall maintain the barricades, warning signs, and markings for hazards 
until their dismantling is directed by the Owner. 
 
70-08 PROTECTION AND RESTORATION OF PROPERTY .  The Contractor shall be responsible for the preservation 
of all public and private property, and shall protect carefully from disturbance or damage.  
 
The Contractor shall be responsible for all damage or injury to property of any character, during the prosecution 
of the work, resulting from any act, omission, neglect, or misconduct in his manner or method of executing the 
work, or at any time due to defective work or materials, and said responsibility will not be released until the 
project shall have been completed and accepted. 
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When or where any direct or indirect damage or injury is done to public or private property by or on account of 
any act, omission, neglect, or misconduct in the execution of the work, or in consequence of the non-execution 
thereof by the Contractor, he shall restore, at his own expense, such property to a condition similar or equal to 
that existing before such damage or injury was done, by repairing, rebuilding, or otherwise restoring as may be 
directed, or he shall make good such damage or injury in an acceptable manner. 
 
70-09 RESPONSIBILITY FOR DAMAGE CLAIMS.  To the fullest extend permitted by law, Contractor shall defend, 
indemnify and hold harmless Gila County and their respective agents, representatives, officers, directors, officials, 
and employees from and against any and all demands, proceedings, suits, actions, claims, damages, or losses 
relating to, arising out of, resulting from or alleged to have resulted from the performance of the Work.  
Contractor’s duty to defend, indemnify and hold harmless the indemnitee and their respective agents, 
representatives, officers, directors, officials and employees shall arise in connection with any and all demands, 
proceedings, suits, actions, claims, workers compensation claims, unemployment claims, damages, losses or 
expenses (including but not limited to attorneys fees, court costs and the cost of appellate proceedings) that are 
attributable to personal or bodily injury, sickness, disease, death, or injury to, impairment or destruction of 
property including the loss of use resulting thereon, caused by any act or omission of the Contractor, a 
subcontractor, anyone directly or indirectly employed by them or for whose acts they may be liable.  The amount 
and type of insurance coverage requirements set forth in the Contract shall in no way be construed as limiting the 
scope of this indemnity. 
 
70-10 CONTRACTOR'S INSURANCE.  Prior to the execution of the contract, the Contractor shall file with the 
Owner a certificate or certificates of insurance executed by an insurance company doing business in the State of 
Arizona and acceptable to the Owner.  The certificate of insurance shall state that, with respect to the contract 
awarded the Contractor; the Contractor carries insurance in accordance with the requirements of this subsection 
and the Construction Contract. 
 
On all policies Gila County shall be named as an additional insured. 
 
All insurance policies or certificates shall include an endorsement providing for thirty (30) days prior written notice 
to the Owner of any cancellation or reduction of coverage.  The Contractor shall cease operations on the 
occurrence of any such cancellation or reduction and shall not resume operations until the required insurance is in 
force and new certificates of insurance have been filed with the Owner.   
 
See Construction Contract under Contract Forms Section of these General Provisions for Insurance Requirements. 
 
70-11 THIRD PARTY BENEFICIARY CLAUSE.  It is specifically agreed between the parties executing the contract 
that it is not intended by any of the provisions of any part of the contract to create to the public or any member 
thereof a third party beneficiary or to authorize anyone not a party to the contract to maintain a suit for personal 
injuries or property damage pursuant to the terms or provisions of the contract. 
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70-12 OPENING SECTIONS OF THE WORK FOR OCCUPANCY.  Should it be necessary for the Contractor to 
complete portions of the contract work for the beneficial occupancy of the Owner prior to completion of the 
entire contract, such "phasing" of the work shall be specified herein and indicated on the plans.  When so 
specified, the Contractor shall complete such portions of the work on or before the date specified or as otherwise 
specified.  The Contractor shall make his own estimate of the difficulties involved in arranging his work to permit 
such beneficial occupancy by the Owner. 
 
Upon completion of any portion of the work listed above, with certification of the work by the Contractor, such 
portion(s) shall be accepted by the Owner in accordance with the subsection titled PARTIAL ACCEPTANCE of 
Section 50-14. 
 
No portion of the work may be opened by the Contractor for public use until ordered by the Owner in writing.  
Should it become necessary to open a portion of the work to the public on a temporary or intermittent basis, such 
openings shall be made when, in the opinion of the Owner, such portion of the work is in an acceptable condition 
to support the intended use.  Temporary or intermittent openings are considered to be inherent in the work and 
shall not constitute either acceptance of the portion of the work so opened or a waiver of any provision of the 
contract.  Any damage to the portion of the work so opened that is not attributable to use which is permitted by 
the Owner shall be repaired by the Contractor at his expense. 
 
The Contractor shall make his own estimate of the inherent difficulties involved in completing the work under the 
conditions herein described and shall not claim any added compensation by reason of delay or increased cost due 
to opening a portion of the contract work. 
 
70-13 CONTRACTOR'S RESPONSIBILITY FOR WORK.  Until the Owner's final written acceptance of the entire 
completed work, excepting only those portions of the work accepted in accordance with the subsection titled 
PARTIAL ACCEPTANCE of Section 50-14, the Contractor shall have the charge and care thereof and shall take every 
precaution against injury or damage to any part due to the action of the elements or from any other cause, 
whether arising from the execution or from the non-execution of the work.  The Contractor shall rebuild, repair, 
restore, and make good all injuries or damages to any portion of the work occasioned by any of the above causes 
before final acceptance and shall bear the expense thereof except damage to the work due to unforeseeable 
causes beyond the control of and without the fault or negligence of the Contractor, including but not restricted to 
acts of God such as earthquake, tidal wave, tornado, hurricane or other cataclysmic phenomenon of nature, or 
acts of the public enemy or of governmental authorities. 
 
If the work is suspended for any cause whatever, the Contractor shall be responsible for the work and shall take 
such precautions necessary to prevent damage to the work.   
 
70-14 CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF OTHERS.  The Contractor shall 
cooperate with the owner of any public or private utility service, or a utility service of another government agency 
that may be authorized by the Owner to construct, reconstruct or maintain such utility services or facilities during 
the progress of the work.  In addition, the Contractor shall control his operations to prevent the unscheduled 
interruption of such utility services and facilities and shall notify Blue Stake in accordance with applicable State 
laws or regulations prior to commencing any work. 
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It is understood and agreed that the Owner does not guarantee the accuracy or the completeness of the location 
information relating to existing utility services, facilities, or structures that may be shown on the plans or 
encountered in the work.  Any inaccuracy or omission in such information shall not relieve the Contractor of his 
responsibility to protect such existing features from damage or unscheduled interruption of service.  It is further 
understood and agreed that the Contractor shall, upon execution of the contract, notify the owners in writing of 
all utility services or other facilities of his plans of operations.   
 
Prior to commencing the work in the general vicinity of an existing utility service or facility, the Contractor shall 
again notify each such owner of his plan of operation.  If, in the Contractor's opinion, the Owner's assistance is 
needed to locate the utility service or facility or the presence of a representative of the Owner is desirable to 
observe the work, such advice should be included in the notification.  Such notification shall be given by the most 
expeditious means to reach the utility owner's PERSON TO CONTACT no later than two normal business days prior 
to the Contractor's commencement of operations in such general vicinity.  The Contractor shall furnish a written 
summary of the notification to the Owner.  The Contractor's failure to give the two day's notice hereinabove 
provided shall be cause for the Owner to suspend the Contractor's operations in the general vicinity of a utility 
service or facility.   
 
Should the Contractor damage or interrupt the operation of a utility service or facility by accident or otherwise, he 
shall immediately notify the proper authority and the Owner, and shall take all reasonable measures to prevent 
further damage or interruption of service.  The Contractor, in such events, shall cooperate with the utility service 
or facility owner and the Owner continuously until such damage has been repaired and service restored to the 
satisfaction of the utility or facility owner. 
 
The Contractor shall bear all costs of damage and restoration of service to any utility service or facility due to his 
operations whether or not due to negligence or accident.  The Owner reserves the right to deduct such costs from 
any monies due or which may become due the Contractor, or his surety. 
 
70-15 FURNISHING RIGHTS-OF-WAY.  Not applicable to this project. 
 
70-16 PERSONAL LIABILITY OF PUBLIC OFFICIALS.  In carrying out any of the contractor provisions or in exercising 
any power or authority granted to him by this contract, there shall be no liability upon the Owner, his authorized 
representatives, or any official of the Owner either personally or as an official of the Owner.  It is understood that 
in such matters they act solely as agents and representatives of the Owner. 
 
70-17 NO WAIVER OF LEGAL RIGHTS.  Upon completion of the work, the Owner will expeditiously make final 
inspection and notify the Contractor of final acceptance.  Such final acceptance, however, shall not preclude or 
stop the Owner from correcting any measurement, estimate, or certificate made before or after completion of the 
work, nor shall the Owner be precluded or stopped from recovering from the Contractor or his surety, or both, 
such overpayment as may be sustained, or by failure on the part of the Contractor to fulfill his obligations under 
the contract.  A waiver on the part of the Owner of any breach of any part of the contract shall not be held to be a 
waiver of any other or subsequent breach. 
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The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for latent defects, 
fraud, or such gross mistakes as may amount to fraud, or as regards the Owner's rights under any warranty or 
guaranty. 
 
70-18 ENVIRONMENTAL PROTECTION.  The Contractor shall comply with all Federal, State, and local laws and 
regulations controlling pollution of the environment.  He shall take necessary precautions to prevent pollution of 
streams, lakes, ponds and reservoirs with fuels, oils, bitumen’s, chemicals, or other harmful materials and to 
prevent pollution of the atmosphere from particulate and gaseous matter. 
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SECTION 80 
PROSECUTION & PROGRESS 

 

 
80-01 SUBLETTING OF CONTRACT.  The Contractor shall not sublet, sell, transfer, assign or otherwise dispose of 
the contract or contracts or any portion thereof or of his right, title or interest therein without written consent of 
the Owner.  In case such consent is given, the Contractor will be permitted to sublet a portion thereof, but shall 
perform with his own organization work amounting to not less than 50 percent (50%) of the total contract 
amount, except that any items designated in the contract as "Specialty Items" may be performed by subcontract 
and the cost of any such specialty items so performed by subcontract may be deducted from the total cost before 
computing the amount of work required to be performed by the Contractor with his own organization.  No 
subcontracts or transfer of contract shall release the Contractor of his liability under the contract and bond. 
 
"His own organization" shall be construed to include only workmen employed and paid directly by the prime 
contractor and equipment owned or rented by him, with or without operators. 
 
"Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, 
craftsmanship or equipment not ordinarily available in contracting organizations qualified to bid on the contract 
as a whole and in general are to be limited to minor components of the overall contract. 
 
The contract amount upon which the 50 percent (50%) requirement is computed includes the cost of materials 
and manufactured products which are to be purchased or produced by the Contractor under the contract 
provisions. 
 
Any items that have been selected as "Specialty Items" for the contract will be listed as such in the special 
provisions, bidding schedule, or elsewhere in the contract documents. 
 
The Owner will not recognize any subcontractor on the work.  The Contractor shall at all times when work is in 
progress be represented either in person, by a qualified superintendent, or by other designated, qualified 
representative who is duly authorized to receive and execute the orders of the Owner. 
 
Should the Contractor elect to assign his contract, said assignment shall be concurred in by the surety, shall be 
presented for the consideration and approval of the Owner, and shall be consummated only on the written 
approval of the Owner.  In case of approval, the Contractor shall file copies of all subcontracts with the Owner. 
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80-02 NOTICE TO PROCEED.  The notice to proceed shall state the date on which it is expected the Contractor will 
begin the construction and from which date contract time will be charged.  The Contractor shall begin the work to 
be performed under the contract within ten (10) calendar days of the date set by the Owner in the written Notice 
to Proceed, but in any event, the Contractor shall notify the Owner at least two work days in advance of the time 
actual construction operations will begin. 
 
80-03 PROSECUTION AND PROGRESS.  Unless otherwise specified, the Contractor shall submit his progress 
schedule, per Section 90-06, for the Owner's approval within twenty (20) days after the effective date of the 
Notice to Proceed, and prior to the first Pay Application.  The Contractor's progress schedule, when approved by 
the Owner, may be used to establish major construction operations and to check on the progress of the work.  
The Contractor shall provide sufficient materials, equipment, and labor to guarantee the completion of the 
project in accordance with the plans and specifications within the time set forth in the bid proposal. 
 
If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the Owner's request, 
submit a revised schedule for completion of the work within the contract time and modify his operations to 
provide such additional materials, equipment, and labor necessary to meet the revised schedule, per Section 90-
06.  Should the prosecution of the work be discontinued for any reason, the Contractor shall notify the Owner at 
least 24 hours in advance of resuming operations. 
 
The Contractor shall not commence any actual construction prior to the date on which the Notice to Proceed is 
issued by the Owner. 
 
80-04 CONSTRUCTION LIMITS.  Construction limits shall be defined in the construction documents.  
 
80-05 CHARACTER OF WORKERS, METHODS AND EQUIPMENT.  The Contractor shall, at all times, employ 
sufficient labor and equipment for prosecuting the work to full completion in the manner and time required by 
the contract, plans and specifications. 
 
All workers shall have sufficient skill and experience to perform properly the work assigned to them. Workers 
engaged in special work or skilled work shall have sufficient experience in such work and in the operation of the 
equipment required to perform the work satisfactorily. 
 
Any person employed by the Contractor or by any subcontractor who, in the opinion of the Owner, does not 
perform his work in a proper and skillful manner or is intemperate or disorderly shall, at the written request of the 
Owner, be removed forthwith by the Contractor or subcontractor employing such person, and shall not be 
employed again in any portion of the work without the approval of the Owner. 
 
Should the Contractor fail to remove such person or persons or fail to furnish suitable and sufficient personnel for 
the proper prosecution of the work, the Owner may suspend the work by written notice until compliance with 
such orders. 
 
All equipment which is proposed to be used on the work shall be of sufficient size and in such mechanical 
condition as to meet requirements of the work and to produce a satisfactory quality of work.  Equipment used on 
any portion of the work shall be such that no injury to previously completed work, adjacent property, or existing 
facilities will result from its use. 
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When the methods and equipment to be used by the Contractor in accomplishing the work are not prescribed in 
the contract, the Contractor is free to use any methods or equipment that will accomplish the work in conformity 
with the requirements of the contract, plans and specifications. When the contract specifies the use of certain 
methods and equipment, such methods and equipment shall be used unless others are authorized by the Owner.  
If the Contractor desires to use a method or type of equipment other than specified in the contract, he may 
request authority from the Owner to do so.  The request shall be in writing and shall include a full description of 
the methods and equipment proposed and of the reasons for desiring to make the change.  If approval is given, it 
will be on the condition that the Contractor will be fully responsible for producing work in conformity with 
contract requirements.  If, after trial use of the substituted methods or equipment, the Owner determines that 
the work produced does not meet contract requirements, the Contractor shall discontinue the use of the 
substitute method or equipment and shall complete the remaining work with the specified methods and 
equipment.  The Contractor shall remove any deficient work and replace it with work of specified quality, or take 
such other corrective action as the Owner may direct.  No change will be made in basis of payment for the 
contract items involved nor in contract time as a result of authorizing a change in methods or equipment under 
this subsection. 
 
80-06 TEMPORARY SUSPENSION OF THE WORK.  The Owner shall have the authority to suspend the work wholly, 
or in part, for such period or periods as he may deem necessary, due to security issues and/or unsuitable weather, 
or such other conditions as are considered unfavorable for the prosecution of the work, or for such time as is 
necessary due to the failure on the part of the Contractor to carry out orders given or perform any or all 
provisions of the contract. 
 
In the event that the Contractor is ordered by the Owner, in writing, to suspend work for some unforeseen cause 
not otherwise provided for in the contract and over which the Contractor has no control, the Contractor may be 
reimbursed for actual money expended on the work during the period of shutdown.  No allowance will be made 
for anticipated profits.  The period of shutdown shall be computed from the effective date of the Owner's order to 
suspend work to the effective date of the Owner's order to resume the work.  Claims for such compensation shall 
be filed with the Owner within the time period stated in the Owner's order to resume work.  The Contractor shall 
submit with his claim information substantiating the amount shown on the claim.  No provision of this article shall 
be construed as entitling the Contractor to compensation for delays due to inclement weather, for suspensions 
made at the request of the Contractor, or for any other delay provided for in the contract, plans or specifications. 
 
If it should become necessary to suspend work for an indefinite period, the Contractor shall store all materials in 
such manner that they will not become an obstruction nor become damaged in any way. He shall take every 
precaution to prevent damage or deterioration of the work performed.  The Contractor shall erect temporary 
structures where necessary to provide for the continuous operation of existing facilities. 
 
80-07 DETERMINATION AND EXTENSION OF CONTRACT TIME.  The number of calendar or working days allowed 
for completion of the work shall be stated in the proposal and contract and shall be known as the CONTRACT 
TIME. 
 
Should the contract time require extension for reasons beyond the Contractor's control, it shall be adjusted as 
follows: 
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(a)    CONTRACT TIME based on CALENDAR DAYS shall consist of the number of calendar days stated in the 

contract counting from the effective date of the notice to proceed and including all Saturdays, Sundays, 
holidays, and non-work days.  All calendar days elapsing between the effective dates of the Owner's 
orders to suspend and resume all work, due to causes not the fault of the Contractor, shall be excluded. 

 
(b)    When the contract time is a specified completion date, it shall be the date on which all contract work 

shall be substantially completed. 
 

If the Contractor finds it impossible for reasons beyond his control to complete the work within the 
contract time as specified, or as extended in accordance with the provisions of this subsection, he may, 
at any time prior to the expiration of the contract time as extended, make a written request to the 
Owner for an extension of time setting forth the reasons which he believes will justify the granting of his 
request.  The Contractor's plea that insufficient time was specified is not a valid reason for extension of 
time.  If the Owner finds that the work was delayed because of conditions beyond the control and 
without the fault of the Contractor, he may extend the time for completion in such amount as the 
conditions justify.  The extended time for completion shall then be in full force and effect, the same as 
though it were the original time for completion. 
 

80-08 FAILURE TO COMPLETE ON TIME.  For each calendar day, as specified in the contract, that any work 
remains uncompleted after the contract time (including all extensions and adjustments as provided in the 
subsection titled DETERMINATION AND EXTENSION OF CONTRACT TIME of Section 80-07) the sum specified in the 
Contract and Bid Proposal as liquidated damages will be deducted from any money due or to become due the 
Contractor or his surety.  Such deducted sums shall not be deducted as a penalty but shall be considered as 
liquidation of a reasonable portion of damages that will be incurred by the Owner should the Contractor fail to 
complete the work in the time provided in his contract. 
 
Permitting the Contractor to continue and finish the work or any part of it after the time fixed for its completion, 
or after the date to which the time for completion may have been extended, will in no way operate as a waiver on 
the part of the Owner of any of its rights under the contract. 
 
80-09 DEFAULT AND TERMINATION OF CONTRACT.  The Contractor shall be considered in default of his contract 
and such default will be considered as cause for the Owner to terminate the contract for any of the following 
reasons if the Contractor: 

 
(a)    Fails to begin the work under the contract within the time specified in the "Notice to Proceed (80-02)"; 

or 
(b)    Fails to perform the work or fails to provide sufficient workers, equipment or materials to assure 

completion of work in accordance with the terms of the contract; or 
(c)    Performs the work unsuitably or neglects or refuses to remove materials or to perform anew such work 

as may be rejected as unacceptable and unsuitable; or  
(d)    Discontinues the prosecution of the work; or 
(e)    Fails to resume work which has been discontinued within a reasonable time after notice to do so; or 
(f)    Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency; or 
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(g)    Allows any final judgment to stand against him unsatisfied for a period of ten (10) days; or 
(h)    Makes an assignment for the benefit of creditors; or  
(i)    For any other cause whatsoever, fails to carry on the work in an acceptable manner. 

 
Should the Owner consider the Contractor in default of the contract for any reason hereinbefore, he shall 
immediately give written notice to the Contractor and the Contractor's surety as to the reasons for considering 
the Contractor in default and the Owner's intentions to terminate the contract. 
 
If the Contractor or surety, within a period of ten (10) calendar days after such notice, does not proceed in 
accordance therewith, then the Owner will, upon written notification from the Owner of the facts of such delay, 
neglect, or default and the Contractor's failure to comply with such notice, have full power and authority without 
violating the contract, to take the prosecution of the work out of the hands of the Contractor.  The Owner may 
appropriate or use any or all materials and equipment that have been mobilized for use in the work and are 
acceptable and may enter into an agreement for the completion of said contract according to the terms and 
provisions thereof, or use such other methods as in the opinion of the Owner will be required for the completion 
of said contract in an acceptable manner. 
 
All costs and charges incurred by the Owner, together with the cost of completing the work under contract, will be 
deducted from any monies due or which may become due the Contractor.  If such expense exceeds the sum which 
would have been payable under the contract, then the Contractor and the surety shall be liable and shall pay to 
the Owner the amount of such excess. 
 

80-10 TERMINATION FOR NATIONAL EMERGENCIES.  The Owner shall terminate the contract or portion thereof 
by written notice when the Contractor is prevented from proceeding with the construction contract as a direct 
result of an Executive Order of the President with respect to the prosecution of war or in the interest of national 
defense. 
 
When the contract, or any portion thereof, is terminated before completion of all items of work in the contract, 
payment will be made for the actual work completed at the contract price or as mutually agreed for items of work 
partially completed or not started.  No claims or loss of anticipated profits shall be considered. 
 
Reimbursement for organization of the work, and other overhead expenses, (when not otherwise included in the 
contract) and moving equipment and materials to and from the job will be considered, the intent being that an 
equitable settlement will be made with the Contractor. 
 
Acceptable materials, obtained or ordered by the Contractor for the work and that are not incorporated in the 
work shall, at the option of the Contractor, be purchased from the Contractor at actual cost as shown by receipted 
bills and actual cost records at such points of delivery as may be designated by the Owner. 
 
Termination of the contract or a portion thereof shall neither relieve the Contractor of his responsibilities for the 
completed work nor shall it relieve his surety of its obligation for and concerning any just claim arising out of the 
work performed. 
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SECTION 90 
MEASUREMENT & PAYMENT 

 

 
90-01 MEASUREMENT AND PAYMENT.   
 
Payment will be measured against the Schedule of Values as approved by the Owner.  
 
Payments on account of the Contract Price will be made monthly as Work progresses. Payment Applications, 
covering labor, material, equipment, supplies, and other items completed, delivered or suitably stored on site 
during a period ending on the last calendar day of each month, shall be submitted to the Owner by the Contractor 
on Contractor Payment Application, within five (5) days after the end of the period. Payment Applications shall be 
notarized and shall be supported by such data substantiating the Contractor’s right to payment as the Owner may 
require, and reflect retainage, if any, as is provided. All payments shall be subject to any offset or retainage 
provisions of the Contract. 
 
Each payment made to the Contractor shall be on account of the total amount payable to the Contractor, and title 
to all Work covered by a paid partial payment shall thereupon pass to the Owner. Nothing in this section shall be 
construed as relieving the Contractor from the sole responsibility for care and protection of materials and Work 
upon which payments have been made, for restoration of any damaged Work, or as a waiver of the right of the 
Owner to require fulfillment of all terms of Contract Documents. 
 
If the Owner receives a Preliminary Lien Notice from a subcontractor or material supplier, the Contractor shall 
provide Lien Waivers prior to Contractor receiving payment. 
 
Payment may be withheld in whole, or in part, to protect the Owner on account of: 

 Unsatisfactory job progress as determined by the Owner. 

 Defective Work or materials not remedied. 

 Disputed Work or materials. 

 Claims or other encumbrances filed or reasonable evidence indicating probable filing of claims or other 
encumbrances by Subcontractors or Suppliers, or others. 

 Failure of the Contractor to make payment to Subcontractors or Suppliers within seven (7) days after 
receipt of each progress payment. 

 A reasonable doubt, as determined by the Owner, that the Work can be completed for the unpaid balance 
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of the Contract Price or within the Contract Time. 

 The Contractor’s failure to perform any of its contractual obligations under the Contract Documents, or 
any other agreement with the Owner. 

 Deficiencies or claims asserted by the Owner against Contractor arising from any other project. 
 
 
 
90-02 RETAINAGE.  The Owner shall pay to the Contractor 90% of the value of the Work in place and materials 
suitably stored at the site. The remaining 10% shall be retained by the Owner until the Contract is 50% completed 
at which time the retainage shall be reduced to 5% provided that (a) the Contractor is making satisfactory 
progress on the Contract; and (b) in the Owner’s sole judgment, there is no specific cause or claim requiring a 
greater amount than 5% be retained. Thereafter, the Owner shall pay the Contractor 95% of the value of the 
Work, unless and until it determines satisfactory progress is not being made, at which time the 10% retainage may 
be reinstated. Such 10% reinstatement would be 10% of the total contract value of Work in place and materials 
stored. The Owner’s sole judgment concerning the satisfactory progress of the Work shall be final.  
 
 
90-03 CHANGE ORDERS.  No changes in the Work shall be undertaken by the Contractor without written direction 
by the Owner. Any changes made without such written direction are done so at the Contractor’s own risk and 
hereby waives all rights or claims the Contractor may have as a result of the change. Change Orders shall be 
processed by the Owner and per the procedures set forth in the Contract.  
 
The cost or credit to the Owner resulting from a change in Work shall be determined in one or more of the 
following ways: 
 

A. By unit prices stated in the Contract Documents. 
 

B. By cost, as defined below, properly itemized and supported by sufficient substantiating data to permit 
evaluation, plus a fee (profit) or five percent (5%) of items 1 through 5 described below. Such costs shall 
be itemized by crafts as defined within the schedule of values and limited to the following items directly 
allocable to the change in the Work: 

1) Cost of materials, including cost of delivery. 
2) Fully-burdened cost of labor, including, but not limited to, payroll taxes, social security, old 

age and unemployment insurance, vacation and fringe benefits required by agreement or 
routinely paid by Contractor, and worker’s or workman’s compensation insurance. 

3) Contractor Supervision/Overhead allowance shall not exceed (5%) of 1 plus 2 above; the 
parties agree that this mark-up shall fully cover all Contractor overhead. 

4) Rental value of equipment and machinery to be established by rental receipts and not to 
exceed reasonable and customary rates for the locale of the Work. For owned equipment, 
Contractor  must prove reasonable rental rate pursuant to actual ownership costs. 

5) Cost of Subcontracted work calculated as above. 
6) Contractor’s fee on subcontractor’s work not to exceed five percent (5%) of the value of 

such work calculated as above, which sum shall exclude the cost attributable to bonds, 
insurance and taxes; the parties herby agree that this fee includes all Contractor overhead 
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and profit on subcontractor work. 
7) Sales tax at full value; insurance and bond premiums not to exceed a total of 2%. 
8) If this method of cost or credit calculation is selected, in no event shall the combined total 

fee for overhead and profit including all levels or tiers of subcontractors exceed fifteen 
percent (15%) of the total cost of items 1,2 4 and 5. 
 

C. By mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; provided that such lump sum shall not exceed that amount calculated under (B) above. 

 
A fully executed Change Order shall be full and final settlement of all claims for direct, indirect, delay, disruption, 
inefficiency and any other consequential costs related to items covered or affected, as well as time extensions. 
Any such claim not presented by the Contractor for inclusion in the Change Order is irrevocably waived.  
 
In an emergency affecting the safety of life, or of the structure, or of adjoining property, the Contractor, without 
special instruction or authorization from the Owner, is permitted to act at its discretion to prevent threatened loss 
or injury. Any compensation claimed by the Contractor on account of such emergency work shall be determined in 
accordance with this section. 
 
90-04 ALLOWANCES.  The Contractor’s price for the Work shall include all of the Contractor’s costs associated 
with such allowance(s). If the actual costs to the Contractor of such allowance(s) is different from the specified 
sum, increases or decreases in the cost of the allowance shall be adjusted in accordance with Change Orders (90-
03). Allowances for this project: 
 

Fire Sprinkler System Modification:  Not to exceed: $25,000.00, labor and materials 

Provide design and modifications (labor and material costs) of the existing fire sprinkler system for a 

complete system compliant with NFPA 13. Submit engineered, State Fire Marshal approved, drawings for 

Gila County approval, prior to doing the work.  

 

Fire Alarm System: Not to exceed: $20,000.00 labor and materials 

Provide design and installation of (labor and material costs) fire alarm system in accordance with NFPA 72. 

Submit engineered, State Fire Marshal approved, drawings for Gila County approval, prior to doing work. 

 

Millwork: Not to exceed $125,000, material cost only.  

Material costs only. Labor costs to be included in Base Bid millwork installation. See submittals 

requirements in the Technical Specifications. 

 

Unforeseen Conditions: Not to exceed $50,000   

Contingency Fund for Change Orders in regards to unforeseen conditions and changes to Scope of Work 

required to complete the work originally intended in an acceptable manner. See Change Orders (90-03). 
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The contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items covered 
by Allowances shall be supplied for such amounts as identified. Allowances shall cover the cost to the Contractor 
of materials and equipment delivered at the site and all required taxes, less applicable trade discounts. Whenever 
costs are more than or less than Allowances, the Contract Sum shall be adjusted accordingly by Change Order. The 
amount of the Change Order shall reflect the difference between actual costs and the Allowances specified. 
Contractor shall submit detailed invoicing for all Allowances that clearly identifies the actual costs as identified 
under Change Orders (90-03). 
 
90-05 SCHEDULE OF VALUES.  Individual construction activities which are indicated by the Schedule of Values shall 
coincide with activities presented on the Contractor’s Construction Schedule. The Contractor shall submit 
proposed Schedule of Values for review and approval by the Owner, prior to submission of their first Payment 
Application. 
 
If requesting a time extension, due to additions to or deletions from the Contract authorized through Change 
Orders, shall be reflected in the Contractor’s Construction Schedule if such changes affect the critical path of 
project completion. 
 
90-06 CONSTRUCTION AND PROGRESS SCHEDULES.  The Contractor shall submit, for review and approval, to the 
owner within 20 days after the Notice to Proceed has been issued, and prior to the first Payment Application, 
Contractor’s Construction Schedule in computer generated format. Alternate schedule forms, such as hand-
generated bar charts may be accepted at the Project Manager’s discretion. 
 
The Schedule shall illustrate the planned, logical progression of construction activities which will result in 
completion of the project by the Contract Completion Time and shall be reviewed and approved by the Owner 
prior to first Payment Application. Items of Work shall coincide with the Schedule of Values to be used in 
determination of progress payments. 
 
Monthly updates of the Contractor’s Construction Schedule showing actual amounts of work completed shall be 
provided by the Contractor with each application for Progress Payment. Contractor and Project manager will 
review the updated schedule for accurate reflection of work progress. If the project is behind schedule in any 
month, the Contractor shall provide a Narrative Report that shall indicate precisely what measure will be taken in 
the next thirty days to put the Work back on schedule. 
 
In the event significant delays or lags in schedule, as determined by the Owner, are encountered, the Contractor 
shall provide to the Owner a revised Contractor’s Construction Schedule indicating proposed rescheduling of 
subsequent activities to achieve project completion by the Contract Completion Time or Amended Completion 
Time. 
 
No extensions shall be granted nor delay for damages paid unless the delay is clearly demonstrated by an updated 
Construction Schedule current as of the month the change was issued or the delay occurred and which delay 
cannot be mitigated, offset, or eliminated through such actions as revising the intended sequence of work or 
other reasonable means. 
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Additions to or deletions from the Contract, authorized through Change Orders, shall be reflected in the 
Contractor’s Construction Schedule if such changes affect the critical path of project completion. 
 
90-07 ACCEPTANCE AND FINAL PAYMENT.  When the contract work has been accepted in accordance with the 
requirements of the subsection titled FINAL ACCEPTANCE of Section 50-15, the Owner will issue a Certificate of 
Final Completion. After issuance of the Certificate of Final Completion and receipt of all other documents required 
by the Contract, all retained amounts shall be paid to the Contractor as part of Final Payment: 
 

 The Final Payment shall not become due until the Contractor delivers to the Owner full and final 
unconditional releases from Subcontractors and major Suppliers acknowledging payment in full. Any claim 
filed thereafter shall be the responsibility of the Contractor. 
 

 If any claim remains unsatisfied after all payments are made, the Contractor shall immediately upon 
demand refund to the Owner all monies that the latter may be compelled to pay in discharging such claim 
including all cost, interest and attorneys’ fees. 
 

 The Contractor shall provide an executed Affidavit of Release of Liens and an Affidavit of Payment to the 
Owner, prior to the release of the Final Payment. 
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SPECIAL PROVISIONS 
 

 PROPOSED WORK 
 
The work consists of interior renovation of a portion of an existing vacant building located by the Globe 

Courts Complex, for offices and public restrooms. Work includes non-structural renovation, demolition 

of existing offices, relocation of existing restrooms and construction of new interior walls and finishes, 

ceilings, flooring, mechanical, electrical, plumbing and fire sprinkler system modifications. See 

Technical Specifications and Construction Drawings for specific Scope of Work requirements.  

 
 GENERAL REQUIREMENTS 

 

The project has been designed utilizing the 2 0 1 2  International Building Code, current version as adopted and 
amended by Gila County. See Technical Specifications. 

 

In the event of any conflict between the plans and Technical Specifications, the more restrictive shall apply. In 
the event of any conflict between these Special Provisions and the plans or Technical Specifications, these Special 
Provisions shall prevail. 

 

AS-BUILTS 
 
 

When the work is completed, the Contractor shall provide the OWNER with a set of asbuilt drawings on clean 

prints of the original drawings.   The as-built drawings shall indicate in a neat and accurate manner all changes 

and revisions in the original design which affect the mechanical, plumbing and electrical systems and which 

exist in the completed work.  All hidden   utilities, within walls ceilings or floors,   to be relocated under this 

contract shall be referenced to semi permanent or permanent physical objects. 

 

The alterations and references shall be made with colored ink and shall be sufficiently clear and complete to 

enable reproducing these changes on the original drawings. The Contractor will document these changes on 

the original drawings and forward the signed copy to the Owner. Final payment of this contract will not 

be made to the Contractor until the As-Built drawings are satisfactorily produced and approved. 
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As-Built conditions shall be kept current.   They shall be inspected for accuracy and completeness monthly.  

The Contractor shall certify on his monthly payment requisition that the drawings are accurate and complete 

before the monthly payment estimate will be prepared and approved. 

 
 CONSTRUCTION LIMITS 
 
The Contractor shall be limited to the areas, as identified in the Construction Documents, as the site. These 

limits shall be known as the Construction Limits. Deviation outside these limits is not authorized. The Contractor 

shall not enter or occupy with personnel, tools, equipment or materials, any private property without  

written  consent of the Owner thereof. 

 
The Contractor shall submit at the preconstruction conference a map showing the proposed location of his 
Contractor's yard.  The location of the yard is subject to the approval of the Owner. The Contractor is 
responsible for the security of his yard and the equipment and materials stored at the yard or construction site. 
Damage, theft, vandalism, or loss of such equipment or materials is the responsibility of the Contractor. The 
Contractor will not be compensated for replacement, repair, or refusal of materials by the Owner, damaged by 
vandalism or theft. The Contractor will take measures necessary to secure his yard, equipment, and materials. 
Security measures such as yard fences, security guards, locks, chains, etc. are incidental to the work for this 
project. 
 
MEETINGS 
 

Preconstruction Conference: 

A preconstruction conference shall be held. Notification of the time and date of such conference 

shall be made to the selected Contractor in the Letter of Intent to Award. The Contractor shall 

require the Superintendent, and major Subcontractors to attend. 

 

Progress Meetings: 

Progress meetings shall occur on a regular basis, once a week, according to a schedule determined 

at the pre-construction conference. The General Contractors superintendent and that of major 

subcontractors scheduled to do work over the next week shall be in attendance. 

 

Safety Meetings: 

The Contractor shall be held responsible for conducting regular safety meetings. Gila County Public 

Works will issue a Safety and Loss Control booklet, to be reviewed by the Contractor, prior to being 

on site. The Gila County Safety and Loss Control booklet must be read and signed by all working at 

the job site. During the preconstruction meeting a time will be set for the Gila County QA/QC 

Safety Compliance Officer for a safety meeting. For every safety meeting the Contractor shall invite 

the QA/QC Safety Compliance Officer and shall give at least twenty-four (24) hour notice. 
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CONFLICTING UTILITY SYSTEMS 
 
 
The Contractor shall be aware that within the project limits there are utility systems that may conflict with the 

proposed work. The Contractor is not responsible for resolving these conflicts unless otherwise noted within 

the plans. Such shall be the sole responsibility of each individual utility owner. However, the Contractor shall 

coordinate directly with each utility owner to insure that the work progresses and notify the Owner on all 

matters. The Contractor shall be aware of several utility systems existing within and adjacent to the project 

limits. The Contractor shall be responsible for any damage to the utilities within the construction area(s).   

 
UTILITY SHUTDOWNS 
 
 
The Contractor shall prearrange time with the Owner whenever it becomes necessary to interrupt any 

service to make connections, alterations or relocations and shall fully cooperate with the Owner in 

doing Work so as to cause the least annoyance and interference with the continuous operation of 

the Owner’s business or official duties. Any existing plumbing, heating, ventila ting, air conditioning 

or electrical disconnections which may affect portions of this construction or building or any other 

building must be coordinated with the Owner to avoid any disruption of operation within the 

building or construction.  

 

In no case, unless previously approved in writing by the owner, shall utilities be left disconnected at 

the end of a work day or over a weekend. Any interruption of utilities, whether negligently, 

intentionally, or accidentally, shall not relieve the Contractor’s resp onsibility for the interruption or 

from liability for loss or damage caused by such interruption even though such loss or damage was 

not foreseeable by Contractor or subcontractor, or from responsibility for repairing and restoring the 

utility to normal service. Repairs and restoration shall be made before the workmen responsible for 

the repair and restoration leave the job.  
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TECHNICAL SPECIFICATIONS 
 
 
 

SEE TECHNICAL SPECIFICATIONS AND 
CONSTRUCTION DRAWINGS 
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CONTRACT FORMS 
 
 

Bid Submittal Checklist (CK1) 

Bid Proposal (BP1-3) 

Surety Bid Bond (BB1) 

Qualification & Certification Form (QC1-2) 

Subcontractors List (SL1-2) 

Contractor Reference List (RL-1) 

Affidavit of Non-Collusion (ANC1) 

Subcontractor Certification (SC1) 

Construction Contract (C1-5) 

Contract Performance Bond (CPB-1) 

Labor & Material Bond (LMB-1) 

Contract Performance Warranty (CPW-1) 

Pay Application (Sample AIA Doc G702) 
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BID SUBMITTAL CHECKLIST (CK1) 
 

BIDDERS ARE HEREBY NOTIFIED: 
 
The bidder must supply all the information required by the bidding documents or specifications.   
All proposals shall be made on the Bid Proposal (BP1-3) form prepared by Gila County as part of the Contract 
Documents.   
 
Each Bid shall be sealed in an envelope addressed to Gila County Purchasing Department and bearing the 
following statement on the outside of the envelope:  
 

Sealed Bid for:  
BID NO. 032315-1 

COPPER ADMIN BUILDING 
INTERIOR RENOVATION 

 
The proposal must include one (1) entire bid packet with completed documents with original signatures and 
two (2) copies of completed bid documents with original signatures. 
 
The following forms must accompany the bidder’s proposal: 
 

 Bid Proposal (BP1-3) 
 Surety Bid Bond (BB1) 
 Qualification & Certification Form (QC1-2) 
 Subcontractors List (SL1-2) 
 Contractors Reference List (RL-1) 
 Affidavit of Non-Collusion (ANC-1) 
 Subcontractor Certification (SC-1) 
 Construction Contract (C1-5) 
 Contract Performance Warranty (CPW-1) 
 

Failure to include all required documents may invalidate the bid.   
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STATUTORY PERFORMANCE BOND (CPB-1) 
PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 2 OF 

THE ARIZONA REVISED STATUTES 
( PENALTY OF THIS BOND MUST BE 100% OF CONTRACT AMOUNT ) 

 

KNOW ALL MEN BY THESE PRESENTS: 

 
That, _________________________________________________________________________________ 

 

______________________________________________________, (hereinafter called the Principal), as Principal,  

  

and _________________________________________________________________________________ 

(hereinafter called Surety), a corporation duly organized and existing the laws of the State of  

 

_____________________________________________ with its principal office in the city of ___________________________ holding a certificate of 

authority to transact surety business in Arizona issued by the Director of the Department of Insurance, as Surety, are held and firmly bound unto Gila 

County (hereinafter called the Obligee) in the amount of (100% OF CONTRACT AMOUNT)____________________________________________ 

dollars ($_________________), for the payment whereof, the said Principal and Surety bind themselves, and their heirs, administrator, executors, 

successors, and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, the Principal has agreed to enter into a certain contract with the Obligee for: COPPER ADMIN BUILDING, INTERIOR 

RENOVATION, which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at length herein. 

 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said Principal shall faithfully perform and fulfill 

all the undertakings, covenants, terms, conditions and agreements of said contract during the original term of said contract and any extension thereof, with 

or without notice to the Surety, and during the life of any guaranty required under the contract, and shall also perform and fulfill all the undertakings, 

covenants, terms, conditions, and agreements of any and all duly authorized modifications of said contract that may hereafter be made, notice of which 

modifications to the Surety being hereby waived; then the above obligation shall be void, otherwise to remain in full force and effect; 

 

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article 2, of the Arizona Revised 

Statutes, and all liabilities on this bond shall be determined in accordance with the provisions of said Title, Chapter and Article, so the extent as if they 

were copied at length herein. 

 The prevailing party in a suit on this bond shall recover as a part of the judgement such reasonable attorneys' fees as may be fixed by a judge of 

the court. 

 

Witness our hands this __________ day of ____________________, 20 ______. 

 

 

________________________________________________________ 

Principal                                    Seal   

________________________________________________________ 

Surety                                       Seal 

________________________________________________________ 

Agency of Record 

________________________________________________________ 

Arizona Countersignature 

________________________________________________________          

Address     Phone Number 

Phone Number 

 

 

_______________________________ 

By: 

____________________________ 

By: 

 

      
AgencyAddress
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STATUTORY LABOR AND MATERIALS BOND (LMB-1) 

PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 2 OF 

THE ARIZONA REVISED STATUTES 
(PENALTY OF THIS BOND MUST BE 100% OF CONTRACT AMOUNT) 

 

 
KNOW ALL MEN BY THESE PRESENTS: 

 

That, _________________________________________________________________________________ 

 

______________________________________________________,  (hereinafter called the Principal), as Principal,  

and _________________________________________________________________________________ 

(hereinafter called Surety), a corporation duly organized and existing the laws of the State of  

 

_________________with its principal office in the city of ___________________________ holding a certificate of authority to transact surety business in 

Arizona issued by the Director of the Department of Insurance, as Surety, are held and firmly bound unto Gila County (hereinafter called the Obligee) in 

the amount of (100% of Contract Amount)______________________________________ dollars ($_________________), for the payment whereof, the 

said Principal and Surety bind themselves, and their heirs, administrator, executors, successors, and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, the Principal has agreed to enter into a certain contract with the Obligee for COPPER ADMIN BUILDING, INTERIOR 

RENOVATION which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at length herein. 

 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said Principal shall faithfully perform and fulfill 

all the undertakings, covenants, terms, conditions and agreements of said contract during the original term of said contract and any extension thereof, with 

or without notice to the Surety, and during the life of any guaranty required under the contract, and shall also perform and fulfill all the undertakings, 

covenants, terms, conditions, and agreements of any and all duly authorized modifications of said contract that may hereafter be made, notice of which 

modifications to the Surety being hereby waived; then the above obligation shall be void, otherwise to remain in full force and effect; 

 

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article 2, of the Arizona Revised 

Statutes, and all liabilities on this bond shall be determined in accordance with the provisions of said Title, Chapter and Article, so the extent as if they 

were copied at length herein. 

The prevailing party in a suit on this bond shall recover as a part of the judgment such reasonable attorneys' fees as may be fixed by a judge of 

the court. 

Witness our hands this __________ day of ____________________, 20 ______. 

 

 

________________________________________________________ 

Principal                                    Seal   

________________________________________________________ 

Surety                                       Seal 

________________________________________________________ 

Agency of Record 

________________________________________________________ 

Arizona Countersignature 

________________________________________________________ 

Address     Phone Number 

_________________________________ 

Phone Number 

 

 

 

 

_______________________________ 

By: 

_______________________________ 

By: 

_______________________________ 

AgencyAddress
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