



AMENDMENT NO. 1 to SERVICE AGREEMENT NO. 050314

The following amendments are hereby incorporated into the agreement for the below project

FIRE ALARM PANELS SYSTEM MONITORING

SOUTHERN GILA COUNTY

Effective July 2, 2014, Gila County and Advanced Controls Corporation entered into a contract whereby Advanced Controls Corporation agreed to provide the Fire Alarm Panels Systems Monitoring for Southern Gila County.

Service Agreement No. 050314 was issued for an amount of \$4,603.36 for the monitoring of the Fire Alarm Panels. **Amendment No 1 to Service Agreement 050314** is being issued to request an addition to the contract scope in the amount of Three Thousand One Hundred Fifty dollars and no/100's (\$3,150.00), to cover the \$35.00 per month, per building monitoring fee for the remainder of the contract, April 2015 through December 2015.

Consequently, the contract is amended to increase the contract amount by \$3,150.00 for a new total contract amount of Seven Thousand Seven Hundred Fifty-Three dollars and 36/100's (\$7,753.36).

All other terms, conditions and provisions of the original Contract, shall remain the same and apply during the January 1, 2014 to December 31, 2015 renewal period.

IN WITNESS WHEREOF, two (2) identical counterparts of this amendment, each which shall include original signatures and for all purposes be deemed an original thereof, have been duly executed by the parties hereinabove named, on this 23RD day of SEPTEMBER, 2015.

GILA COUNTY

ADVANCED CONTROLS CORPORATION



Don E. McDaniel Jr., County Manager



Signature

Date: 9/23/15



Print Name